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Forest Projects Plan (Phase 1)

. STATEMENT OF WORK

A. PROPOSER QUALIFICATIONS

1. Proposer Minimum Qualifications:

a. Proposer, Proposer’s principal, or Proposer’s staff shall have been regularly
engaged in the business of mechanical thinning and mastication within forest
environments for at least 3 years.

b. Proposer shall possess all permits, licenses, and professional credentials
necessary to perform services as specified under this RFP.

B. SCOPE

It is the intent of these specifications, terms, and conditions to describe the services The Upper
Mokelumne River Watershed Authority (UMRWA or Authority) is seeking. The Authority intends
to award a contract to the Proposer(s) who best meets the Authority’s requirements.

The term of the contract shall begin on the date the contract is executed by the Authority and
terminates on October 31, 2025. Portions of the project area must be completed by the end of
the 2024 field season as described under C. Specific Requirements below.

This project lies entirely within Eldorado National Forest Lands, on the Amador Ranger District
and parallels Highway 88. The Authority is implementing this project under a Supplemental
Project Agreement pursuant to Master Stewardship Agreement #16-SA-11052000-065 between
the Authority and the Forest Service.

The project consists of natural forested stands, plantations, and aspen stands. In all areas, live
and dead brush, dead trees, and live coniferous trees generally less than 10" diameter breast
height (DBH) would be treated in order to reduce fuel loading which is leading to increased
wildfire severity, intensity, and frequency.

OPTIONAL AREAS: Applies to Item 2.

Proposer shall submit a price proposal for Optional Areas for Item 2 and indicate in its proposal
the extent to which it can complete all or part of the optional acres by the contract termination
date. Proposer shall fill in the price in the table in Exhibit A below. Award of Optional Areas is at
the Authority’s sole discretion. The Authority may award, but will be under no obligation to
award the Optional Areas. UMRWA may consider award of all or part of the Optional Areas
based upon available funding and Proposer’s capability to complete the work on schedule.

Specifications for treatments and bid items are described below. Additional specifications are
described in Exhibit C General Services Agreement. A table of unit numbers and acres are
included in Exhibit C General Services Agreement. A project map is provided separately as the
last attachment to this RFP.
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C.

SPECIFIC REQUIREMENTS

Item Description Unit of Quantity?
Number Measure
1 Mastication and Hand Acres 2295
Treatment
2 Mastication and Hand Acres 460
Treatment
Optional Areas
Total Acres 2755
Project

1Refer to treatment table below for acres by unit

All Items. Mastication and Hand Treatment

a.

Unit boundaries are identified virtually or as flagged on the ground with blue flagging.
Contractor shall be required to navigate virtual boundary using GPS.

Contractor shall be required to utilize a georeferencing software such as Avenza Maps or Esri
FieldMaps to conduct all treatments. GPS units shall be capable of downloading unit location
data from provided Geographic Information Systems, either in shapefile (.shp) or keyhole
markup language (.kml).

Contractor shall be required to have a GPS enabled device on each piece of equipment
capable of 30 ft (9.1 meter) accuracy.

Mastication Specifications

a.

In natural forested stands masticate all live and dead brush, and live coniferous trees less
than 10 inches diameter at breast height (dbh). In areas where trees are sparse thin trees less
than 10 inches DBH to a spacing of 25 feet between stems. Non-merchantable trees and
lodgepole pine up to 14 inches dbh shall also be masticated. Additional trees up to 14” dbh
may be masticated if such removal is necessary to facilitate machinery movement within the
stand.

In aspen stands shown on the Project Map, masticate all live and dead brush, and live
coniferous trees less than 12 inches dbh. Trees up to 14 inches dbh may be masticated if such
removal is necessary to facilitate machinery movement within the stand or to remove
lodgepole pines.

In plantations masticate all live and dead brush and live coniferous trees up to 10 inches dbh
to a 25 x 25 foot spacing. Trees up to 14 inches dbh may be masticated when necessary to
facilitate machinery movement within the stand. Trees are to be retained within the spacing
described above in the following priority: 1) giant Sequoia, 2) sugar pine (free of white pine
blister rust), 3) Douglas fir, 4) incense cedar, 5) ponderosa pine, 6) white fir. Retained trees
shall be free of damage and defect. If all trees inside the spacing have defect or damage,
retain the healthiest tree with highest species priority. Damage includes but is not limited to
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broken tops, broken branches, trunk scars and previous mechanical damage. Defect includes
but is not limited to forked tops, crooks, conks, cankers, mistletoe and blister rust.

Masticate all dead coniferous trees up to 15 inches dbh. In addition, all dead trees (snags) and
unstable live trees tall enough to reach travelled roadways shall be felled to abate hazard.
Such material shall be masticated unless otherwise agreed to be left in place.

Existing surface fuels shall be masticated, mulched or crushed to a depth of less than 10”.
Within all units all leave trees shall be pruned to 12 feet above ground level, while retaining a
minimum of 50% of the canopy. Machine pruning shall be permitted in mastication units
provided the boles of leave trees are not damaged (e.g., retain approximately 6-inch stob).
All masticated brush and coniferous trees shall be cut below the lowest live branch and have
a stump height no higher than 8 inches above ground level on the uphill side or obstacles (i.e.,
large rocks, down logs).

Debris resulting from the operation shall lie flat on the ground and not exceed 10 inches in
depth. No masticated or cut material shall lean against or be suspended by a leave tree.

No individual piece of slash or vegetative debris shall be greater than 3 feet in length.
Protection of the residual trees shall be the highest priority in all operations.

Soil displacement shall be minimized by working the masticating equipment in as straight a
line as possible, up and down slopes, given the known limitations of residual trees and
terrain.

Hardwoods (black oak, aspen, willow, dogwood) and whitebark pine shall not be masticated,
shredded, or damaged.

To the extent practicable do not masticate existing down logs greater than 10 feet long and
16 inches diameter at the small end.

Equipment shall be kept free of debris accumulations that may result in fire starts.

The masticated/shredded material shall be evenly distributed over the treated areas so as to
not leave large accumulations of slash. Concentrations of brush, slash, and small dead trees
may need repeated treatment in order to satisfy desired work standards.

Vegetative debris shall not be pushed into leave trees and left unshredded.

Soils in the operating area must be dry enough to prevent rutting by a single pass of the
equipment.

Equipment shall not operate on slopes exceeding 40%.

Mastication adjacent to Highway 88 must be conducted in a safe manner that does not result
in debris onto the highway right-of-way.

Hand Thinning Plus Lop and Scatter or Chipping Specifications

a.

In treatment units where mastication is unsuited or prohibited (too rocky, streamcourse
buffers, too steep, wildlife exclusion areas, etc.) hand thinning shall be required in accordance
with specifications herein.

All brush and live conifer trees over 1 foot in height and up to 10 inches dbh shall be felled,
lopped and scattered or chipped. Non-merchantable trees and lodgepole pine up to 14 inches
dbh shall also be felled, lopped and scattered or chipped. In aspen stands shown on the
Project Map where slopes exceed 40%, hand cut all live and dead brush, and live coniferous
trees less than 12 inches dbh.
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j.

Within wildlife areas designated on the Project Map (CA-5) and flagged on the ground with
pink and black striped flagging, hand cutting of conifer trees shall be limited to conifer trees
less than 6 inches dbh.

Hand cut all dead coniferous trees up to 15 inches dbh. In addition, all dead trees (snags) tall
enough to reach travelled roadways shall be felled to abate hazard.

All trees shall be cut below the lowest live limbs, except when prevented by natural
obstacles. All live limbs below the cutting point shall be removed. Trees shall be completely
severed from the stump.

Within all hand treatment areas, all leave trees shall be pruned to 8 feet above ground level,
while retaining a minimum of 50% of the canopy.

Lop and Scatter or chip all vegetative material associated with cut trees and pruning to a
maximum slash depth of 10 inches.

Piece length shall be less than or equal to 8 feet and scattered at least 4 feet away from
residual trees.

Cut trees shall be felled away from unit boundaries, roads, telephone lines, established trails,
stock driveways, fence lines, established land corners and streams. Any trees falling on such
areas shall be removed, or left standing if damage to improvement would result.

All stump heights shall be no higher than 8 inches above ground level on the uphill side.

Equipment Requirements

a.
b.

Contractor shall provide machinery that is suitable for the job and minimizes soil disturbance.
All equipment and power tools shall comply with Fire Precautions and Control (Exhibit C).

Resource Protection Measures

a.

b.

Tracks or wheels of equipment shall not operate within 50 feet of perennial or intermittent
streams, within 50 feet of wet areas, meadows, or fens, nor within 15 feet of ephemeral
streams, unless a larger exclusion area is flagged on the ground and/or noted on the Project
Area Map (e.g., 100-foot stream buffers in units 7 and 68). An articulating masticating head may
operate within exclusion areas, except as noted below for Dufrene Pond. Equipment shall not
cross meadows, wet stream channels, or other non-work areas. Riparian vegetation shall not
be shredded, cut or damaged.

Tracks or wheels of equipment shall not operate within 50 feet of the exclusion fencing around
Dufrene Pond. Mechanical equipment operations shall not occur along the north side of Road
08N18 in front of Dufrene Pond (from where the outlet stream meets the roadside ditch to
approximately Latitude 38.576155 Longitude -120.252513). An articulating masticator head is
not allowed within the exclusion zone for Dufrene Pond, but hand thinning, pruning, and hazard
tree falling are allowed.

Unless otherwise agreed, no operations shall be permitted within areas identified as CA-1 or
CA-2 on the Project Map and/or flagged with pink plus green, pink and black checkered, or
orange “Noxious Weed” flagging and/or behind “Area Controlled” signs.

Should any Threatened, Endangered or Eldorado National Forest Sensitive species be

detected during any phase of the project, the UMRWA Project Inspector shall be notified, and
adjustments to the project will be evaluated and may be made accordingly.
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e. When working above 7,000 feet, areas with potential habitat for whitebark pine shall be

assessed for stand-health and delineated for avoidance by UMRWA. Hand-thinning or
mastication shall not occur delineated stands of whitebark pine.

Lava cap plant communities shall be protected from motorized equipment and vehicles. All
project related equipment and vehicles shall remain on existing road corridors within lava
caps; including no parking off road, heavy equipment travel, etc.

Storage of fuel or other toxic materials and maintenance of equipment shall not occur within
Riparian Conservation Areas defined as 300 feet on each side of perennial streams and from
the edge of special aquatic features (lakes, wet meadows, bogs, fens, wetlands, vernal pools,
and springs), and 150 feet from each side intermittent and ephemeral streams. For streams,
the RCA is measured from the bank full edge of the stream.

h. Refer to Exhibit C Specifications for Operations for additional Protection Measures.

Limited Operating Periods and Schedule for Completion

a.

Work undertaken during the 2023 field season shall only occur in areas where archeological
survey and botanical surveys for Forest Service Sensitive Species and invasive plants have been
completed. The survey work will be ongoing during the 2023 field season through
approximately the end of August. The UMRWA Operations Manager or his designee shall assist
the Contractor in coordinating its plan of operations with the botanical and archeological
survey progression.

A minimum of 60% of project acres shall be completed by November 30, 2024 unless
otherwise agreed.

Limited operating periods (LOPs) described in Exhibit C. item 4. apply to the operations within
all project areas as designated on the Project Map, unless waived by the Forest Service. CA-3:
No Operations between March 1 and August 15, inclusive. CA-4: No Operations between
February 15 and September 15, inclusive. Contractor should not rely on LOPs being waived
and is encouraged to work in LOP areas following award in 2023 to ensure their timely
completion.

Road and Trail Use Applicable to All Items

a.

All roads leading into each project area and trails within units are to be kept open and cleared
of any debris that may occur as a result of the work. When accessing treatment units by
means of State Route Highway 88, Contractor shall park their vehicles and/or equipment
entirely off of the roadway in areas of low vegetative growth, bare mineral soil or rock, or in
designated pullouts. Contractor shall exercise extreme caution and awareness of
surroundings when entering or leaving the highway. Contractor shall access units in a manner
that protects the safety of themselves and their employees, as well as, the general public.
Road signs indicating warning of work in progress are required at the beginning of any road
and/or OHV trail while the operator is working in the vicinity and material from operator’s
work might cause a hazard to the general public using these trails/roads.
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Project units are listed in the treatment table below and included on the Project Map. Units were
identified using Geographical Information System data from various sources.

Mastication Acres (units
may include unmapped

Item 1: Mandatory areas requiring hand CA-5 Acres Hand
Units treatment) Treatment <6"
P1PP_Unit_1 119

P1PP_Unit_2 18

P1PP_Unit_23 94

P1PP_Unit_24 13

P1PP_Unit_25 100

P1PP_Unit_26 61

P1PP_Unit_27 14

P1PP_Unit_3 56

P1PP_Unit_37 23

P1PP_Unit_38 40

P1PP_Unit_39 15

P1PP_Unit_4 95

P1PP_Unit_40 30

P1PP_Unit_41 119

P1PP_Unit_42 126

P1PP_Unit_43 55

P1PP_Unit_44 102

P1PP_Unit_45 53

P1PP_Unit_46 31

P1PP_Unit_48 109

P1PP_Unit_49 54

P1PP_Unit_5 67

P1PP_Unit_52 87

P1PP_Unit_53 58

P1PP_Unit_54 71

P1PP_Unit_54 CA-5 12
P1PP_Unit_55 57

P1PP_Unit_55 CA-5 6
P1PP_Unit_56 106

P1PP_Unit_57 26

P1PP_Unit_58 91

P1PP_Unit_59 64

P1PP_Unit_59 CA-5 15
P1PP_Unit_63 98

P1PP_Unit_65 74

P1PP_Unit_66 36

P1PP_Unit_67 17

P1PP_Unit_70 31
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Mastication Acres (units
may include unmapped

Item 1: Mandatory areas requiring hand CA-5 Acres Hand

Units treatment) Treatment <6"

P1PP_Unit_71 31

P1PP_Unit_72 21

Total: 2262 33 2295

Mastication Acres
(units may include CA-5 Acres
Aspen unmapped areas Hand

Item 2: Optional Restoration requiring hand Treatment
Acres Acres treatment) <6"
P1PP_Unit_22 72
P1PP_Unit_22_CA-5 3
P1PP_Unit_47 64
P1PP_Unit_47_CA-5 12
P1PP_Unit_6 77
P1PP_Unit_6_CA-5 3
P1PP_Unit_7 59
P1PP_Unit_50 39
P1PP_Unit_51 46
P1PP_Unit_68 47
P1PP_Unit_73 1
P1PP_Unit_74 0
P1PP_Unit_76 3
P1PP_Unit_77 2
P1PP_Unit_78 1
P1PP_Unit_8 31
Total: 7 435 18 460

Required Reporting

Contractor shall submit the following employment information monthly during periods when

operations are ongoing.

Job Classification

Total Work Hours | Average Hourly
This Invoice Wage
Period

No. Workers Trained
in Industry-
Recognized Credential

Ag/Forestry/Fishing/Hunting

Transportation/Warehouse

Employer Paid Health Insurance: Y / N (circle one)

Paid Leave: Y / N (circle one)

Retirement Plan: Y / N (circle one)
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Additional Specifications for Operations: Applies to all items.

a. Refer to Exhibit C General Services Agreement.

1. CALENDAR OF EVENTS

EVENT DATE/LOCATION
RFP Issued July 3, 2023
Pre-Proposal Meeting July 18, 2023, 1:00 p.m. PDT, Amador County Administration

Center, 810 Court Street, Conf. Rm. C, Jackson, CA.

Contractor Questions Due July 20, 2023 by 12:00 p.m. PDT

Response to Questions July 24, 2023, 12:00 p.m. PDT

Posted

Response/Proposal Due July 26, 2023, by 12:00 p.m. PDT

Anticipated Contract Award | August 25, 2023

Pre-work Conference No earlier than 7 days prior to operations starting

Contract Termination Date October 31, 2025

For process flexibility and conditions on the ground, note that all CALENDAR dates are subject
to change.

A. CONTRACTOR QUESTIONS and UMRWA RESPONSE

Submit questions concerning this RFP via email to: kkahling.landmark@outlook.com no later
than July 20, 2023, 12:00 p.m. Reference this project title and RFP #23-02. All questions and
responses shall be compiled and posted to the UMRWA website at UMRWA.org (Documents
section, RFP/ITB) https://www.umrwa.org/rfp-itb on July 24, 2023 by 12:00 p.m.

B. SITE VISIT

Proposer is strongly encouraged to perform an independent site visit to the units to be treated
to view the project setting and understand the site conditions and other factors potentially
relevant to responding to this RFP.

C. PRE-PROPOSAL MEETING

Pre-proposal Meeting: July 18, 2023 1:00 p.m. to address questions from prospective
contractors and discuss this project. The meeting will be held at the Amador County
Administration Center, 810 Court Street, Conf. Rm. C, Jackson, CA.

D. PRE-WORK CONFERENCE

Proposer agrees that if awarded a contract, Proposer and its principals will attend a pre-work
conference with UMRWA prior to starting operations to discuss job requirements.

RFP No. 23-02
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l1l.  AUTHORITY PROCEDURES, TERMS, AND CONDITIONS

A. RFP ACCEPTANCE AND AWARD

1. RFP responses will be evaluated by a committee and will be scored/ranked in
accordance with the RFP section entitled “Evaluation Criteria/Selection Committee.”

2. The committee will recommend award to the Proposer who, in its opinion, is best
qualified to perform the work described in this RFP. Award may not necessarily be made
to the Proposer with the lowest overall cost.

3. The Authority reserves the right to award to a single or to multiple General Service
Providers, dependent upon what is in the best interest of the Authority.

4, The Authority has the right to decline to award this contract or any part of it for any
reason.
5. Any specifications, terms, or conditions issued by the Authority, or those included in the

Proposer’s submission, in relation to this RFP, may be incorporated into any contract
that may be awarded as a result of this RFP.

6. Award of contract. The right is reserved to reject any or all proposals, or to accept one
part of a proposal and reject the other, unless the bidder stipulates to the contrary, and
to waive technical defects, as the interest of the Authority may require. Award will be
made by the UMRWA Board of Directors on or about August 25, 2023.

B. EVALUATION CRITERIA/SELECTION COMMITTEE

All proposals will be evaluated by the Selection Committee. The SC may be composed of
Authority staff and other individuals who have expertise or experience in this type of
procurement. The SC will select/recommend a Proposer in accordance with the evaluation
criteria set forth in this RFP. The evaluation of the RFP responses shall be within the sole
judgment and discretion of the SC.

RFP responses will be evaluated and scored by the SC according to each Evaluation Criteria
below, and scored according to the scoring worksheet shown below. The scores for each
Evaluation Criteria will be added to arrive at the weighted score for each RFP response. An RFP
response with a high weighted total will be deemed of higher quality than one with a lesser-
weighted total.

Evaluation Criteria: Each Proposer’s project approach will be evaluated based on the
entire set of factors listed below in A through D.

A. Approach and Technical Criteria:

1. Approach: Has the Proposer demonstrated a thorough understanding of the
purpose and scope of the project? Additional credit may be given for the
identification and planning for mitigation of schedule risks that the Proposer
believes may adversely affect any portion of the Authority’s schedule such as

RFP No. 23-02
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accounting for fire danger shutdowns, weather, or imposed contractual wildlife
limitations, or employee/public safety factors.

2. Schedule: The likelihood that the Proposers' implementation plan and schedule will
meet the Authority’s schedule based on the daily production and capacity needed
to complete the project and fulfill all contractual obligations by the termination
date and interim dates specified. Additional credit may be given for an earlier
completion schedule.

3. Fire Prevention: Does the Proposer demonstrate a thorough understanding of fire
prevention requirements, possess the required fire-fighting equipment required in
Exhibit C, Fire Precautions and Control, and have all Proposers' woods employees
received the requisite firefighter training necessary to take action in the event of an
operations fire?

4. Equipment: Does Proposer possess the necessary equipment or offer a plan to
obtain the equipment to be used to accomplish the specified and prescriptive work
as described in this RFP solicitation?

Cost:
The points for Cost will be computed by dividing the amount of the lowest responsive
RFP response received by each Proposer’s total proposed cost.

While not reflected in the Cost evaluation points, a proposal evaluation may also

consider the following factors:

1. Reasonable (i.e., does the proposed pricing accurately reflect the Proposer’s effort
to meet requirements, objectives and what is considered to be common in the
area?);

2. Realistic (i.e., is the proposed cost appropriate to the nature of the products and
services to be provided?); and

3. Affordable (i.e., the ability of the Authority to finance this project).

Consideration of price in terms of overall affordability may be controlling in
circumstances where two or more RFP responses are otherwise judged to be equal, or
when a superior RFP response is at a price that the Authority cannot afford.

Relevant Experience:

1. Proposer Experience: To what extent does Proposer and any intended sub-
contractors have prior experience with similar projects and comparable work? Has
the Proposer worked on USFS lands, has it completed projects on time? Does the
Proposer effectively coordinate with field personnel to address operational
questions and related issues in a timely fashion?

2. Key Personnel and Quality Control Plan: Do the individuals and Field Supervisor
assigned to the project have experience on similar projects and how extensive is
their experience in applying complex forestry silvicultural prescriptions, such as
designation by description or prescription.

References (See Exhibit A — RFP Response Packet):

If a short list process is used for a solicitation, references are only performed on the
shortlisted Proposers and the score for reference checks is not included in the
preliminary short list score.

RFP No. 23-02
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Proposal Scoring Worksheet (100-point maximum score)

Score Weighting %

A. Approach and Technical Criteria 40

B. Cost 30

C. Relevant Experience 20

D. References 10

Sum Total Score 100

Add 5% - Local Service Provider preference Up to 5 points

A five percent (5%) preference will be applied to the scoring evaluation of proposals submitted by
qualified Local Service Providers: the initial Sum Total Score will be adjusted upward by 5% (for
example, an LSP proposal evaluation score of 80 would be increased 5% to 84%).

In order to qualify for consideration with this preference, a business enterprise must submit a
completed Declaration of Local Service Provider and meet the following criteria:

1. Where available, a valid business license issued from Amador, Calaveras or Alpine
County or a political subdivision within these counties; and

2. Its principal business office, or a satellite office from which the business enterprise
operates or performs business on a day-to-day-basis, physically located within Amador,
Calaveras or Alpine County.

C. PRICING
1. Prices quoted shall be firm for the term of any contract that may be awarded pursuant
to this RFP.
2. All prices quoted shall be in United States dollars.
3. Proposers are advised that in the evaluation of cost, if applicable, it will be assumed that

the unit price quoted is correct in the case of a discrepancy between the unit price and
extended price.

D. PROTESTS

Protests must be in writing and received no later than seven (7) business days after the
Authority issues the Notice of Intent to Award, which is sent by electronic mail to all entities
who submitted a proposal. The Authority will reject the protest as untimely if it is received after
this specified time frame. Protests will be accepted from proposers or potential proposers only.

If the protest is mailed and not received by the Authority, the protesting party bears the burden
of proof to submit documentation (e.g., certified mail receipt) that the protest was timely sent
to be otherwise received by Authority within the RFP protest period.

RFP No. 23-02
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Bid protests must contain a detailed and complete written statement describing the reason(s)
for protest. The protest must include the RFP title and number, the name of the firm protesting,
and include a name, telephone number, email address and physical address of the protestor. If
a firm is representing the protestor, they shall include their contact information in addition to
that of the protesting firm.

Protests must be mailed or hand delivered to UMRWA Secretary, 15083 Camanche Parkway
South, Valley Springs, CA 95252. Facsimile and electronic mail protests must be followed by a
mailed or hand delivered identical copy of the protest and must arrive within the seven-day
time limit.

The Authority Executive Officer (EO), in consultation with Authority Counsel, will investigate the
protest and if determined to be valid the EO may reject and re-bid or not re-bid the work, or
recommend award to the remaining best qualified proposer. Affected proposers will be notified
by electronic mail within 7 business days of the action taken.

The bid protester can appeal the EO’s determination to the UMRWA Board of Directors. The
appeal must be submitted to the Authority Secretary no later than five working days from the
date of receipt of the EQ’s determination on the initial protest.

Such an appeal must be made in writing and must include all grounds for the appeal and copies
of the original protest and the Authority’s response. The appeal will be scheduled for the next
Board of Director’s special or regular meeting. The Authority Secretary will advise the protestor
of the date, time, and location of the Board of Directors meeting at which staff will make a
recommendation for award and inform the protester it may request to address the Board of
Directors at that meeting.

The Authority may transmit copies of the protest and any attached documentation to all other
parties who may be affected by the outcome of the protest. The decision of the Authority as to
the validity of any protest is final. This Authority’s final decision will be transmitted to all
affected parties in a timely manner.

INVOICING

1. Payment shall be made within thirty-(30) days following receipt of a correct invoice and
upon complete satisfactory receipt of product and/or performance of services.

2. Invoices shall be submitted monthly during project operations.

3. Invoices shall be based on a per acre cost multiplied by actual acres treated, exclusive of
non-workable areas such as rocky outcrops and barren areas greater than % acre in size.
General Service Provider and Authority Representative shall mutually agree on the acres
of non-workable areas. In the case of a dispute, the Authority Representative shall map
and/or GPS non-workable areas and actual acres treated.

4, The Authority shall notify General Service Provider of any invoice adjustments required.

RFP No. 23-02
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Invoices shall contain, at a minimum, Authority RFP number, invoice number, remit to
address, and itemized services description.

The Authority will pay General Service Provider in an amount not to exceed the
negotiated amount(s) which will be referenced in the agreement signed by both parties.

Prior to making any payment, the Authority may require Contractor to furnish lien
releases conforming to the requirements of California Civil Code section 8120, et seq.,
receipts or other evidence of payment from all persons performing work and supplying
material to Contractor.

IV. RFP RESPONSE SUBMITTAL INSTRUCTIONS AND INFORMATION

A.

AUTHORITY CONTACTS

All contact during the RFP solicitation and review process is to be through the contact person
listed on the first page of this RFP.

SUBMITTAL OF RFP RESPONSE

1.

2.

Late and/or unsealed responses will not be accepted.

RFP responses will be received by electronic mail (“e-mail”) only at the address listed
below by no later than 12pm on the Proposal due date specified on page 1 of this RFP:

kkahling.landmark@outlook.com

Any RFP response received after that time or date, or at a place other than the stated
address cannot be considered. All RFP responses must be received and time stamped at
the stated email address by the time designated. The Authority's timestamp shall be
considered the official timepiece for the purpose of establishing the actual receipt of
RFP responses. The Authority will reply to the Proposer’s e-mail submission upon receipt
of an RFP response.

The email subject line must contain “UMRWA No. 23-02 Forest Projects Plan (Phase 1).”

Proposers are to submit one (1) original electronic RFP response (Exhibit A — RFP
Response Packet), including all additional documentation included in Exhibit A, all with
original ink signatures. RFP responses are to be sent as one (1) combined .pdf file.

All costs required for the preparation and submission of an RFP response shall be borne
by the Proposer.

Proposer expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Cal. Gov. Code, §12650 et seq.), the Authority will be entitled to civil
remedies set forth in the California False Claim Act.

RFP No. 23-02
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8. The RFP response shall remain open to acceptance and is irrevocable for a period of 90
days, unless otherwise specified in the RFP documents.

9. It is understood that the Authority reserves the right to reject any or all RFP responses.

C. RESPONSE FORMAT

1. Proposers shall not modify any part of Exhibits A, B, or C, or qualify their RFP
responses. Proposers shall not submit to the Authority a re-typed or otherwise re-
created version of these documents or any other Authority-provided document.

2. RFP responses, in whole or in part, are NOT to be marked confidential or proprietary.
The Authority may refuse to consider any RFP response or part thereof so marked. RFP
responses submitted in response to this RFP may be subject to public disclosure. The
Authority shall not be liable in any way for disclosure of any such records.

RFP No. 23-02
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To:

From:

Preferred electronic mail (email) address:

Forest Projects Plan (Phase 1)

EXHIBIT A
RFP RESPONSE PACKET

RFP No. 23-02: Forest Projects Plan (Phase 1)

Upper Mokelumne River Watershed Authority (“Authority”)

(Name and Official Title of Proposer)

RFP RESPONSE PACKET GUIDELINES

AS DESCRIBED IN SECTION IV- RFP RESPONSE SUBMITTAL INSTRUCTIONS AND INFORMATION,
PROPOSERS ARE TO SUBMIT ONE (1) ELECTRONIC COPY (in PDF format) CONTAINING THE
FOLLOWING, IN THEIR ENTIRETY:
o EXHIBIT A - RFP RESPONSE PACKET, INCLUDING ALL ADDITIONAL REQUIRED
DOCUMENTATION.

PROPOSERS THAT DO NOT COMPLY WITH THE REQUIREMENTS, AND/OR SUBMIT AN INCOMPLETE
RFP RESPONSE MAY BE SUBJECT TO DISQUALIFICATION AND THEIR RFP RESPONSE REJECTED IN
TOTAL.

IF PROPOSERS ARE MAKING ANY CLARIFICATIONS AND/OR AMENDMENTS, OR TAKING EXCEPTION
TO ANY PART OF THIS RFP, THESE MUST BE SUBMITTED IN THE EXCEPTIONS, CLARIFICATIONS, AND
AMENDMENTS SECTION OF THIS EXHIBIT A — RFP RESPONSE PACKET. THE AUTHORITY, AT ITS SOLE
DISCRETION, MAY ACCEPT AMENDMENTS/EXCEPTIONS, OR MAY DEEM THEM TO BE
UNACCEPTABLE, THEREBY RENDERING THE RFP RESPONSE DISQUALIFIED.

Exhibit A— RFP No. 23-02
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Official Name of Proposer (exactly as it appears on Proposer’s corporate seal and invoice):

Forest Projects Plan (Phase 1)

PROPOSER INFORMATION AND ACCEPTANCE

The undersigned declares that all RFP documents, including, without limitation, the RFP, Addenda, and
Exhibits, have been read and that the terms, conditions, certifications, and requirements are agreed to.

The undersigned is authorized to offer, and agrees to furnish, the articles and services specified in
accordance with the RFP documents.

The undersigned acknowledges acceptance of all addenda related to this RFP. List Addenda for this
RFP on the line below:

Addendum # Date

The undersigned hereby certifies to the Authority that all representations, certifications, and
statements made by the Proposer, as set forth in this RFP Response Packet and attachments, are true
and correct and are made under penalty of perjury pursuant to the laws of California.

The undersigned acknowledges that the Proposer is, and will be, in good standing in the State of
California, with all the necessary licenses, permits, certifications, approvals, and authorizations
necessary to perform all obligations in connection with this RFP and associated RFP documents.

It is the responsibility of each Proposer to be familiar with all of the specifications, terms, and
conditions, and the site condition. By the submission of an RFP response, the Proposer certifies that if
awarded a contract it will make no claim against the Authority based upon ignorance of conditions or
misunderstanding of the specifications.

Patent indemnity: General or Professional Service Providers who do business with the Authority shall
hold the Authority, its Directors, officers, agents, and employees harmless from liability of any nature
or kind, including cost and expenses, for infringement or use of any patent, copyright or other
proprietary right, secret process, patented or unpatented invention, article, or appliance furnished or
used in connection with the contract or purchase order.

Proposer’s W-9 and insurance certificates are not required at the time of submission. However, by
signing Exhibit A — RFP Response Packet, the Proposer agrees to provide its W-9 and meet the
minimum insurance requirements stated in the RFP. This documentation must be provided to the
Authority prior to execution of an agreement by the Authority, and shall include an insurance
certificate which meets the minimum insurance requirements, as stated in the RFP.

The undersigned Proposer hereby submits this RFP response and binds itself to the Authority. The RFP,
subsequent Addenda, Proposers Response Packet, and any attachments, shall be used to form the
basis of a Contract, which once executed shall take precedence.

Exhibit A—RFP No. 23-02
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Street Address Line 1:

Forest Projects Plan (Phase 1)

Street Address Line 2:

City:

Webpage:

State: Zip Code:

Type of Entity / Organizational Structure (check one):

D Corporation
D Limited Liability Partnership
D Limited Liability Corporation

[ ] Other:

D Joint Venture
[_] Partnership

D Non-Profit / Church

Jurisdiction of Organization Structure:

Date of Organization Structure:

Federal Tax Identification Number:

Primary Contact Information:

Name / Title:

Telephone Number:

Fax Number:

E-mail Address:

Street Address Line 1:

City:

SIGNATURE:

State: Zip Code:

Name and Title of Signer (printed):

Dated this day of

20

Exhibit A—RFP No. 23-02

Page 3



Forest Projects Plan (Phase 1)

PROPOSAL

Cost shall be submitted on this Proposal Form as is. The prices quoted shall not include Sales Tax or Use Tax;
said tax, wherever applicable, will be paid by the Authority to the General or Professional Service Provider, if
licensed to collect, or otherwise directly to the State.

No alterations or changes of any kind to the Proposal Form(s) are permitted. RFP responses that do not
comply may be subject to rejection in total. The cost quoted below shall be the cost the Authority will pay for
the term of any contract that is a result of this RFP process.

Award of Optional Areas is at the Authority’s sole discretion. The Authority may award, but will be under no
obligation to award the Optional Areas. The Authority may consider award of all or part of the Optional Areas
based upon available funding and Proposer’s capability to complete the work on schedule.

Quantities listed herein are an estimated quantity based on Geographical Information System mapping and
are not to be construed as guarantees. No minimum or maximum is guaranteed or implied.

. .. it of Esti .
Description Unit o stlmaFed Unit Cost Extended Cost
Measure Quantity
Item 1. Mastication & Hand acre 9295 8 8
Treatment
Item 2. Mastication and Hand
Treatment; Optional Areas acre 460 ? ?
TOTAL COST ALL ITEMS acre 2755 XXXXXXX S

Exhibit A— RFP No. 23-02
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All the specific documentation listed below is required to be submitted with the Exhibit A — RFP Response
Packet and will become attached to and become a binding part of the final contract. Proposers shall submit
all documentation, in the order listed below, and clearly label each section of the RFP response with the
appropriate title (i.e., Table of Contents, Approach, etc.).

1) Approach and Technical Criteria:

2)

3)

a)

b)

d)

Approach: RFP response shall demonstrate a thorough understanding of the purpose and scope of the
project. Identify and describe planning for mitigation of schedule risks that the Proposer believes may
adversely affect any portion of the Authority’s schedule such as accounting for fire danger shutdowns,
weather, or imposed contractual wildlife limitations.

Schedule: RFP response shall describe Proposer’s implementation plan and schedule in order to meet
the Authority’s schedule based on the daily production and capacity needed to complete the project
including all or part of the Optional areas, and fulfill all contractual obligations by the termination date
and interim dates as specified, or earlier.

Fire Prevention: RFP response shall describe Proposer’s fire prevention approach, equipment, and
whether Proposers' woods employees received the requisite firefighter training necessary to take
action in the event of an operations fire, using the fire preventive equipment required in Exhibit C, Fire
Precautions and Control.

Equipment: RFP response shall list and describe the equipment to be used to accomplish the specified
and prescriptive work as described in this RFP solicitation.

Relevant Experience:

a)

b)

Proposer Experience: RFP response shall describe the Proposer’s prior experience with similar projects
and comparable work. Describe whether the Proposer worked on USFS lands and completed projects
on time. Describe the Proposer’s process to coordinate with field personnel to address operational
questions and related issues in a timely fashion. Identify and describe experience of all intended sub-
contractors.

Key Personnel and Quality Control Plan: RFP response shall describe to what extent the individuals
and Field Supervisor assigned to the project have experience on similar projects and how extensive
their experience is in applying complex forestry silvicultural prescriptions, such as designation by
description or prescription. List their names and relevant experience.

References: The RFP response shall include a description of relevant experience of Proposer’s key
personnel who will be working on this contract. References MUST demonstrate the successful completion
of similar projects in similar vegetation and terrain as that which is described in this RFP.

a)

b)

Proposers must use the templates in the “References” section of this Exhibit A — RFP Response Packet to
provide references.
References should have similar scope, volume, and requirements to those outlined in these specifications,
terms, and conditions.

(1) Proposers must verify the contact information for all references provided is current and valid.

Exhibit A—RFP No. 23-02
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(2) Proposers are strongly encouraged to notify all references that the Authority may be contacting
them to obtain a reference.

c) The Authority may contact some or all of the references provided in order to determine Proposer’s
performance record on work similar to that described in this RFP. The Authority reserves the right to
contact references other than those provided in the RFP response and to use the information gained
from them in the evaluation process.

4) Exceptions, Clarifications, Amendments:

a) The RFP response shall include a separate section calling out all clarifications, exceptions,
amendments, and concerns with specifications affecting bid, if any, to the RFP and associated RFP
documents, which shall be submitted with the proposer’s RFP response using the template in the
“Exceptions, Clarifications, Amendments” section of this Exhibit A— RFP Response Packet.

b) THE AUTHORITY IS UNDER NO OBLIGATION TO ACCEPT ANY EXCEPTIONS, AND SUCH EXCEPTIONS
MAY BE A BASIS FOR RFP RESPONSE DISQUALIFICATION.

Exhibit A—RFP No. 23-02
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DECLARATION OF LOCAL SERVICE PROVIDER

RFP No. 23-02: Forest Projects Plan (Phase 1)

The Upper Mokelumne River Watershed Authority (UMRWA) may give local business enterprises a
preference when awarding general service agreements as set forth in UMRWA’s Procurement Policy.

In order to qualify for consideration with this preference, a business enterprise must meet the following
criteria:

e Where available, possess a valid business license issued from Amador, Calaveras or Alpine County or a
political subdivision within these counties; and

e Its principal business office, or a satellite office from which the business enterprise operates or performs
business on a day-to-day-basis, is physically located within Amador, Calaveras or Alpine County.

All information submitted is subject to investigation, as well as disclosure to third parties under the
California Public Records Act. Incomplete, unclear, or incomprehensible responses to the following may

result in the Proposer not being considered as a Local Service Provider under this policy.

1. Legal name of business:

2. Physical address of principal place of business or bona-fide satellite office (e.g., with daily operations; or at
least one regular employee, etc.):

3. Business license, IF AVAILABLE, issued by City of , or County of

License Number:

Authorized Signature:

Date:

Printed Name & Title:

Exhibit A—RFP No. 23-02
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Proposer Name:

REFERENCES

Proposer must provide a minimum of 3 references.

Forest Projects Plan (Phase 1)

Company Name:

Contact Person:

Address:

Telephone Number:

City, State, Zip:

E-mail Address:

Services Provided / Date(s) of Service:

Company Name:

Contact Person:

Address:

Telephone Number:

City, State, Zip:

E-mail Address:

Services Provided / Date(s) of Service:

Company Name:

Contact Person:

Address:

Telephone Number:

City, State, Zip:

E-mail Address:

Services Provided / Date(s) of Service:

Company Name:

Contact Person:

Address:

Telephone Number:

City, State, Zip:

E-mail Address:

Services Provided / Date(s) of Service:

Company Name:

Contact Person:

Address:

Telephone Number:

City, State, Zip:

E-mail Address:

Services Provided / Date(s) of Service:

Exhibit A— RFP No. 23-02
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EXCEPTIONS, CLARIFICATIONS, AMENDMENTS
RFP No. 23-02: Forest Projects Plan (Phase 1)

Proposer Name:

List below requests for clarifications, exceptions, and amendments, if any, to the RFP and associated RFP
documents, and submit with your RFP response.

The Authority is under no obligation to accept any exceptions and such exceptions may be a basis for RFP
response disqualification.

Reference to: Description

Page No. | Section | Item No.
p.23

D l.c. Proposer takes exception to...

*Print additional pages as necessary

Exhibit A— RFP No. 23-02
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EXHIBITB

INSURANCE REQUIREMENTS
RFP No. 23-02: Forest Projects Plan (Phase 1)

Insurance certificates are not required at the time of submission; however, by signing Exhibit A — RFP
Response Packet, the Proposer agrees to meet the minimum insurance requirements stated in the RFP. This
documentation must be provided to the Authority, prior to award.

The following are the minimum insurance limits, required by the Authority, to be held by the GENERAL
SERVICE PROVIDER performing on this RFP.

INDEMNIFICATION AND INSURANCE

A.

Indemnification

GENERAL OR PROFESSIONAL SERVICE PROVIDER expressly agrees to defend, indemnify, and
hold harmless the Authority and its Directors, officers, agents, and employees from and against
any and all loss, liability, expense, claims, suits, and damages, including attorneys' fees, arising
out of or resulting from GENERAL OR PROFESSIONAL SERVICE PROVIDER's, its associates',
employees', subcontractors’, or other agents' negligent acts, errors or omissions, or willful
misconduct, in the operation and/or performance under this Agreement.

Insurance Requirements

GENERAL OR PROFESSIONAL SERVICE PROVIDER shall take out and maintain during the life of
the Agreement all the insurance required in this section, and if requested shall submit
certificates for review and approval by the Authority. The Notice to Proceed shall not be issued,
and GENERAL OR PROFESSIONAL SERVICE PROVIDER shall not commence work until such
insurance has been approved by the Authority. The certificates shall be on forms approved by
the Authority. Acceptance of the certificates shall not relieve GENERAL OR PROFESSIONAL
SERVICE PROVIDER of any of the insurance requirements, nor decrease the liability of GENERAL
OR PROFESSIONAL SERVICE PROVIDER. The Authority reserves the right to require GENERAL OR
PROFESSIONAL SERVICE PROVIDER to provide insurance policies for review by the Authority.

Workers Compensation Insurance

GENERAL OR PROFESSIONAL SERVICE PROVIDER shall take out and maintain during the life of
the Agreement Workers Compensation Insurance for all of its employees on the project. In lieu
of evidence of Workers Compensation Insurance, the Authority will accept a Self-Insured
Certificate from the State of California. GENERAL OR PROFESSIONAL SERVICE PROVIDER shall
require any subcontractor to provide it with evidence of Workers Compensation Insurance.

Commercial General Liability Insurance

GENERAL OR PROFESSIONAL SERVICE PROVIDER shall take out and maintain during the life of
the Agreement Automobile and General Liability Insurance that provides protection from claims
which may arise from operations or performance under this Agreement. If GENERAL OR

Exhibit B — RFP No. 23-02
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PROFESSIONAL SERVICE PROVIDER elects to self-insure (self-fund) any liability exposure during
the contract period above $50,000, GENERAL OR PROFESSIONAL SERVICE PROVIDER is required
to notify the Authority immediately. Any request to self-insure must first be approved by the
Authority before the changed terms are accepted. GENERAL OR PROFESSIONAL SERVICE
PROVIDER shall require any subcontractor or Professional Service Provider to provide evidence
of liability insurance coverages.

The amounts of insurance shall be not less than the following:

$1,000,000/Occurrence, Bodily Injury, Property Damage -- Automobile.
$1,000,000/Occurrence, Bodily Injury, Property Damage -- General Liability.

The following coverages or endorsements must be included in the policy(ies):

10.

11.

The Authority, its Directors, officers, and employees are Additional Insureds in the
policy(ies) as to the work being performed under the contract.

The coverage is Primary and non-contributory to any other applicable insurance carried
by the Authority.

The policy(ies) covers contractual liability.
The policy(ies) is written on an occurrence basis.
The policy(ies) covers the Authority’s Property in Consultant’s care, custody, and control.

The policy(ies) covers personal injury (libel, slander, and wrongful entry and eviction)
liability.

The policy(ies) covers explosion, collapse, and underground hazards, fire suppression
expense, property damage to forest land due to fire, and property damage to non-owned
automobiles and equipment due to fire.

The policy(ies) covers products and completed operations.

The policy(ies) covers the use of owned, non-owned, and hired automobiles.

The policy(ies) and/or a separate pollution liability policy(ies) shall cover pollution liability
for claims related to the release or the threatened release of pollutants into the
environment arising out of or resulting from Consultant’s performance under this

agreement.

The policy(ies) will not be canceled nor the above coverages/endorsements reduced
without 30 days written notice to Authority at the address above.

Exhibit B — RFP No. 23-02
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EXHIBIT C
GENERAL SERVICES AGREEMENT
RFP No. 23-02: Forest Projects Plan (Phase 1)

General Requirements

CONTENTS

DEFINITIONS
CONTRACTOR’S FINANCIAL OBLIGATION
MATERIAL AND WORKMANSHIP
DEFECTIVE WORK
SAFETY AND ACCIDENT PREVENTION
CHARACTER OF WORKFORCE
CHANGES
EFFECT OF EXTENSIONS OF TIME
DELAYS

. TERMINATION

. DAMAGES

. ORDER OF PRECEDENCE

. INDEMNIFICATION/RESPONSIBILITY

. PROHIBITION OF ASSIGNMENT

. NEWS RELEASES

. TRANSFER OF INTEREST

. SEVERABILITY

. COVENANT AGAINST GRATUITIES

. RIGHTS AND REMEDIES OF THE AUTHORITY

. WAIVER OF RIGHTS

. CONFIDENTIALITY

LooNOUEWNRE

NNR R R R RRRRBR R
P OWLOWNOOUEAWNIERERO

1. DEFINITIONS
The following terms shall be given the meaning shown, unless context requires otherwise or a
unique meaning is otherwise specified.

a. “Authority” means the Upper Mokelumne River Watershed Authority, its employees
acting within the scope of their authority, and its authorized representatives.

b. “Change Order” A Change Order is a written instrument used for modifying the contract
with regards to the scope of Work, contract sum, and/or Contract Time. An approved
Change Order is a Change Order signed by the Authority. An executed Change Order is a
Change Order signed by both the Authority and the Contractor.

c. “Contract” means the agreement between the Authority and Contractor as

memorialized in the Contract Documents.

Exhibit C — RFP No. 23-02
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d. “Business Entity” means any individual, business, partnership, joint venture,
corporation, sole proprietorship, or other private legal entity recognized by statute.

e. “Buyer” means the Authority’s authorized contracting official.

f. “Contract Documents” comprise the entire agreement between the Authority and the
Contractor and can include the Authority’s contract form if used, any purchase order,
RFP, RFQ or Contractor response packet, and any addenda, appendices and Authority
approved changes or amendments. The Contract Documents are intended to be
complementary and include all items necessary for the Contractor’s proper execution
and completion of the Work. Any part of the Work not shown or mentioned in the
Contract Documents that is reasonably implied, or is necessary or usual for proper
performance of the Work, shall be provided by the Contractor at its expense.

g. “Contractor” means the Business Entity with whom the Authority enters into a

contractual agreement. Contractor shall be synonymous with “supplier”, “vendor”,
"consultant" or other similar term.

h. “Day” unless otherwise specified, days are calendar days, measured from midnight to
the next midnight.

i “Goods” means off the shelf software and all types of tangible personal property,
including but not limited to materials, supplies, and equipment.

j- “Project Manager” shall be the Authority designated individual responsible for
administering and interpreting the terms and conditions of the Contract Documents, for
matters relating to the Contractor’s performance under the Contract with the Authority,
and for liaison and coordination between the Authority and Contractor.

k. “Work” means all labor, tasks, materials, supplies, and equipment required to properly
fulfill the Contractor’s obligations as required in the Contract Documents.

“Work Day” Unless otherwise specified, work day includes all days of the year except
Saturdays, Sundays and Authority holidays.

CONTRACTOR’S FINANCIAL OBLIGATION
The Contractor shall promptly make payments to all persons supplying labor and materials used
in the execution of the contract.

MATERIAL AND WORKMANSHIP

a. All work shall be done and completed in a thorough, workmanlike manner,
notwithstanding any omission from these specifications or the drawings, and it shall be
the duty of the Contractor to call attention to apparent errors or omissions and request
instructions before proceeding with the work. The Project Manager may, by appropriate
instructions, correct errors and omissions, which instructions shall be binding upon the
Contractor as though contained in the original Contract Documents.

b. All work must be satisfactory to the Project Manager. Work not in accordance with the
Contract Documents, in the opinion of the Project Manager, shall be made to conform.
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DEFECTIVE WORK

The Contractor shall replace at its own expense any part of the work that has been improperly
executed, as determined by the Project Manager. If Contractor refuses or neglects to replace
such defective work, it may be replaced by the Authority at the expense of the Contractor, and
its sureties shall be liable therefore.

SAFETY AND ACCIDENT PREVENTION

In performing work under the Contract on Authority premises, Contractor shall conform to any
specific safety requirements contained in the Contract or as required by law or regulation.
Contractor shall take any additional precautions as the Authority may reasonably require for
safety and accident prevention purposes. Any violation of such rules and requirements, unless
promptly corrected, shall be grounds for termination of this Contract or Contractor’s right to
precede in accordance with the default provisions of the Contract Documents.

CHARACTER OF WORKFORCE
The Contractor shall employ none but skilled competent qualified personnel to perform the
Work, and shall maintain discipline and order in the conduct of the Work at all times.

CHANGES

a. Changes in the Work can only be made in writing signed by an authorized employee of
the Authority. If the change causes an increase or decrease in the contract sum, or a
change in the time for performance under the Contract, an adjustment may be made as
determined by the Project Manager.

b. The Authority reserves the right to make changes in the design of materials, equipment,
or machinery, to make alterations or additions to or deviations or subtractions from the
Contract and any specifications and drawings, to increase or decrease the required
quantity of any item or portion of the Work or to omit any item or portion of the Work,
as may be deemed by the Project Manager to be necessary or advisable and to order
such extra work as may be determined by the Project Manager to be required for the
proper execution and completion of the whole Work contemplated. Any such changes
will be ordered in writing by the Project Manager. The determination of the Project
Manager on all questions relating to changes, including extra work, shall be conclusive
and binding.

C. Prior to issuing an amendment or change to the Contract, the Project Manager may
request that the Contractor submit a proposal covering the changes. Within 10 business
days of receiving the request, the Contractor shall submit its proposal to the Project
Manager of all costs associated with the proposed amendment or change and any
request for an extension of Contract time. Contractor’s proposal shall include detailed
estimates with cost breakdowns, including labor, material, equipment, overhead, and
profit. Labor shall be broken down into hours and rate per hour. If applicable, the
proposal shall include a breakdown for off-site labor (including factory labor,
engineering, etc.). The Contractor’s proposal shall include an analysis of schedule impact
when the Contractor is requesting an adjustment in contract time. The Contractor shall
be responsible for any delay associated with its failure to submit its change proposal
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within the time specified. If the Project Manager decides not to issue an amendment or
change after requesting a proposal from the Contractor, the Contractor will be notified
in writing. The Contractor is not entitled to reimbursement for Change Order
preparation costs if the Contractor’s proposal is not accepted by the Project Manager.

If the Contractor agrees with the terms and conditions of the approved Change Order,
the Contractor shall indicate its acceptance by signing the original copy and returning it
to the Project Manager within 10 Work Days after receipt or with reasonable
promptness and in such sequence as to not delay the Work or activities of the Authority
or of separate contractors, whichever is sooner. If notice of any change is required to be
given to a surety by the provisions of any bond, the Contractor shall provide notice and
the amount of each applicable bond shall be adjusted separately. Payment in
accordance with the terms and conditions set forth in the executed Change Order shall
constitute full compensation for all Work included in the Change Order and the
Authority will be released from any and all claims for direct, indirect, and impact
expenses and additional time impact resulting from the Work. If the Contractor
disagrees with the terms and conditions of the approved Change Order, the Contractor
shall indicate specific areas of disagreement and return the approved Change Order to
the Project Manager with a detailed written dispute. No payment will be made on the
disputed work until the approved Change Order is returned to the Project Manager.
However, whether or not the Contractor agrees with the terms and conditions of an
approved Change Order, the Contractor shall immediately revise its sequence of
operations as required to facilitate timely completion of the changed work and shall
proceed with the revised work sequence.

The Project Manager may, after having received a written cost quotation from the
Contractor, order the Contractor, in writing, to proceed with the work prior to issuance
of an approved Change Order through a change directive. The change directive will
authorize the Contractor to proceed with the work subject to the cost quotation
submitted by the Contractor. Within five days following receipt of the change directive,
the Contractor shall submit a detailed change proposal documenting the amount of
compensation. The Project Manager will review the change proposal and, at its option,
will either issue an approved Change Order for the work or direct the Contractor to
perform the work through Force Account. Until the method of compensation is
determined and the approved Change Order is received, the Contractor shall keep full
and complete time and material records of the cost of the ordered work and shall
permit the Project Manager to have access to such records. An approved Change Order
shall supersede any previously issued written change directive covering the same Work.

EFFECT OF EXTENSIONS OF TIME

The granting, or acceptance, of extensions of time to complete the Work or furnish the labor,
supplies, materials or equipment, or any one of the aforementioned, will not operate as a
release of Contractor or the surety on Contractor’s faithful performance bond.
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9. DELAYS

a.

The Contractor shall take reasonable precautions to foresee and prevent delays to the
Work. When the Contractor foresees a delay event, and upon the occurrence of a delay
event, the Contractor shall immediately notify the Project Manager of the probability or
the actual occurrence of a delay, and its cause. With respect to all delays (compensable,
excusable or inexcusable), the Contractor shall reschedule the Work and revise its
operations, to the extent possible, to mitigate the effects of the delay. Within 15 days
from the beginning of a delay the Contractor shall provide the Project Manager with a
detailed written description of the delay, its cause, its impact and the Contractor’s
mitigation plans. Failure to provide the notification required above waives the
Contractor’s right to any additional time or compensation resulting from the delay for
whatever cause. The Project Manager will investigate the facts and ascertain the extent
of the delay, and the Project Manager’s findings thereon shall be final and conclusive,
except in the case of gross error. An extension of time must be approved by the Project
Manager to be effective, but an extension of time, whether with or without consent of
the sureties, shall not release the sureties from their obligations, which shall remain in
full force until the discharge of the contract.

For inexcusable delays (delays caused by circumstances with in the Contractor’s control,
the control of its subcontractors or supplies of any tier, or within the scope of the
Contractor’s contract responsibilities) the Contractor shall not be entitled to an
extension of time or additional compensation for any loss, cost, damage, expense or
liability resulting directly or indirectly from the inexcusable delay.

For excusable delays (delays to completion of the Work within the time limits set forth
in the Contract Documents directly caused by events beyond the control of both the
Contractor and the Authority, which delay is not concurrent with an inexcusable delay
and which could not have been avoided by the Contractor through reasonable
mitigation measures).

For compensable delays (delays to completion of the Work within the time limits set
forth in the Contract Documents that could not be avoided by Contractor mitigation,
caused directly and solely by the Authority or by causes within the exclusive control of
the Authority, and which were not concurrent with any other type of delay) the Project
Manager will grant the Contractor an extension of the time to perform under the
Contract and compensation in an amount that represents the Contractor’s actual direct
costs incurred as a direct result of the compensable delay. The Contractor may recover
its direct costs only and may not recover (and waives) all other types of indirect,
consequential, special and incidental damages.

For concurrent delays (two or more independent causes of delay directly preventing the
Contractor from completing the Work within the time limits set forth in the Contract
Documents where the delays occur at the same time during all or a portion of the delay
period being considered, and where each of the delays would have caused delay to the
Contractor even in the absence of any of the other delays, and none of the delays could
have been avoided by Contractor mitigations) the following rules apply:
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i One or more of the concurrent delays are excusable or compensable, then the
period of concurrent delay will be treated as an excusable delay; and

ii. All of the concurrent delays are inexcusable, then the period of concurrent delay
will be inexcusable.

10. TERMINATION

a. Termination by the Authority for Cause:

i Authority may terminate the Contractor’s right to proceed under the Contract, in
whole or in part, for cause at any time after the occurrence of any of the
following events, each of which constitutes a default:

1. The Contractor becomes insolvent or files for relief under the bankruptcy
laws of the United States.

2. The Contractor makes a general assignment for the benefit of its creditors or
fails to pay its debts as the same become due.

3. Avreceiver is appointed to take charge of the Contractor's property.

4. The Contractor fails to supply skilled supervisory personnel, an adequate
number of properly skilled workers, proper materials, or necessary
equipment to prosecute the Work in accordance with the Contract
Documents.

5. The Contractor fails to make progress so as to endanger performance of the
Work within the contractually required time.

6. The Contractor disregards legal requirements of agencies having jurisdiction
over the Work, the Contractor, or the Authority.

7. The Contractor fails to provide the Authority with a written plan to cure an
Authority identified default within five business days after the Authority’s
request for a plan to cure; the Authority does not accept the Contractor’s
plan for curing its default; or the Contractor does not fully carry out an
accepted plan to cure.

8. The Contractor abandons the Work. Abandonment is conclusively presumed
when the Authority requests a written plan to cure a default and the
Contractor does not submit the plan within five business days of the
Authority’s request.

9. The Contractor materially fails to meet its obligations in accordance with the
Contract Documents.

10. The Contractor is in default of any other material obligation under the
Contract Documents.

ii. If any of the above events occur, the Authority may, in its discretion, require that
the Contractor submit a written plan to cure its default, which plan must be
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provided to the Authority within 5 business days of the request and must include
a realistic, executable plan for curing the noted defaults.

Upon any of the occurrences referred to in Article 18.a.i. above, the Authority
may, at its election and by notice to the Contractor, terminate the Contract in
whole or in part; accept the assignment of any or all of the subcontracts; and
then complete the Work by any method the Authority may deem expedient. If
requested by the Authority, the Contractor shall remove any part or all of the
Contractor's materials, supplies, equipment, tools, and machinery from the site
of the Work within seven days of such request; and, if the Contractor fails to do
so, the Authority may remove or store, and after 90 days sell, any of the same at
the Contractor's expense.

No termination or action taken by the Authority after termination shall prejudice
any other rights or remedies of the Authority provided by law or by the Contract
Documents.

Conversion: If, after termination for other than convenience, it is determined
that the Contractor was not in default or material breach, or that the default or
material breach was excusable, the rights and obligations of the parties shall be
the same as if the termination had been issued for convenience pursuant to
Article 18.b. below.

b. Termination by the Authority for Convenience:

The Authority may, at its option, and for its convenience, terminate the Contract
at any time by giving written notice to the Contractor specifying the effective
date of termination. Upon such termination, the Contractor agrees to comply
with the notice and further agrees to waive any claims for damages, including
loss of anticipated profits, on account of the termination; and, as the sole right
and remedy of the Contractor, the Authority shall pay the Contractor as set forth
below.

Upon receipt of a notice of termination for convenience, the Contractor shall,
unless the notice directs otherwise, do the following:

Immediately discontinue its performance of the Contract to the extent
specified in the notice.

Place no further orders or subcontracts for materials, equipment, services,
or facilities, except as may be necessary for completion of a portion of the
Work that is not discontinued or that is necessary for an orderly cessation of
the Work.

Promptly cancel, on the most favorable terms reasonably possible, all
subcontracts to the extent they relate to the performance of the
discontinued portion of the Work.

Thereafter, do only such Work as may be necessary to preserve and protect

Exhibit C — RFP No. 23-02
Page 7



11.

12.

Forest Projects Plan (Phase 1)

Work already in progress and to protect materials, plants, and equipment in
transit to or on the site of performance.

Upon such termination for convenience, the Authority will pay to the Contractor
the sum of the following:

1. The amount of the contract sum allocable to the portion of the Work properly
performed by the Contractor as of the effective date of termination, less sums
previously paid to the Contractor.

2. Previously unpaid costs of any items delivered to the project site that were
already fabricated for subsequent incorporation into the Work.

3. Any proven losses with respect to materials and equipment directly resulting
from the termination.

4, Reasonable demobilization costs.

The above reimbursement is the sole and exclusive remedy to which the
Contractor is entitled in the event the contract is terminated for convenience;
and the Contractor expressly waives any other claims, damages, demands,
compensation or recovery related to this contract or project. The Contractor
agrees to sign a general release incorporating this waiver.

Effect of Termination: Upon termination, the obligations of the Contract shall continue
as to portions of the Work already performed and, subject to the Contractor's
obligations under Article 18.b.ii, as to bona fide obligations assumed by the Contractor
prior to the date of termination.

Force Majeure: If the contract is suspended or terminated by the Authority because
Contractor’s performance is prevented or delayed by an event including an irresistible,
superhuman cause, or by the act of public enemies of the State of California or of the
United States (“Force Majeure”), the Contractor will be paid for Work performed prior
to the Force Majeure event at either (i) the unit prices named in the Contract; or (ii) in
the event no unit prices are named, a sum equal to the percentage of the total contract
amount that matches the percentage of the total contract Work performed prior to the
Force Majeure event.

DAMAGES

All losses or damages to material or equipment to be furnished pursuant to the Contract
Documents occurring prior to receipt and final acceptance of the Work shall be sustained by the
Contractor. The Contractor shall sustain all losses arising from unforeseen obstructions or
difficulties, either natural or artificial, encountered in the prosecution of the Work, or from any
action of the elements prior to final acceptance of the work, or from an act or omission on the
part of the Contractor not authorized by the Contract Documents.

ORDER OF PRECEDENCE

In the case of conflicts, errors, or discrepancies in any of the Contract Documents, the
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order of precedence is as follows. Within the same order of precedence, specific
requirements shall take precedence over general requirements.

i Approved Change Orders.
ii. Addenda.
iii. RFQ or RFP.
iv. Referenced Standard Specifications and Drawings.
V. Contractor’s Response Packet

INDEMNIFICATION/RESPONSIBILITY

a. Contractor shall indemnify, keep and save harmless the Authority and each of its
directors, officers, agents and employees against any and all suits, claims or actions
arising out of any of the following:

i.  Anyinjury to persons or property that may occur, or that may be alleged to have
occurred, arising from the performance or implementation of this Contract; or

ii.  Any allegation that materials or services developed, provided or used for this Contract
infringe or violate any copyright, trademark, patent, trade secret, or any other
intellectual-property or proprietary right of any third party.

b. Contractor further agrees to defend any and all such actions, suits or claims and pay all
charges of attorneys and all other costs and expenses of defenses as they are incurred.
If any judgment is rendered, or settlement reached, against the Authority or any of the
other agencies or individuals enumerated above in any such action, Contractor shall, at
its expense, satisfy and discharge the same.

C. This indemnification shall survive termination or expiration of the Contract.

PROHIBITION OF ASSIGNMENT
The Contractor shall not assign, transfer, or otherwise dispose of any of its rights, duties or
obligations under this Contract.

NEWS RELEASES

The Contractor, its employees, subcontractors, and agents shall not refer to the Authority, or
use any logos, images, or photographs of the Authority for any commercial purpose, including,
but not limited to, advertising, promotion, or public relations, without the Authority's prior
written consent. Such written consent shall not be required for the inclusion of the Authority's
name on a customer list.

TRANSFER OF INTEREST
Contractor shall not assign, transfer or otherwise substitute its interest in the Contract or any of
the contract obligations without prior written consent from the Authority.

SEVERABILITY
Should any part of the Contract be declared by a final decision by a court or tribunal of
competent jurisdiction to be unconstitutional, invalid or beyond the authority of either party to
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enter into or carry out, such decision shall not affect the validity of the remainder of the
Contract, which shall continue in full force and effect, provided that the remainder of the
Contract can be interpreted to give effect to the intentions of the parties.

COVENANT AGAINST GRATUITIES

The Contractor warrants that no gratuities (in the form of entertainment, gifts, or otherwise)
were offered or given by the Contractor, or any agent or representative of the Contractor, to
any officer or employee of the Authority with a view toward securing the Contract or securing
favorable treatment with respect to any determinations concerning the performance of the
Contract. For breach or violation of this warranty, the Authority shall have the right to
terminate the Contract, either in whole or in part, and any loss or damage sustained by the
Authority in procuring on the open market any items which Contractor agreed to supply shall
be borne and paid for by the Contractor. The rights and remedies of the Authority provided in
this clause shall not be exclusive and are in addition to any other rights and remedies provided
by law or in equity.

RIGHTS AND REMEDIES OF THE AUTHORITY
The rights and remedies of the Authority provided herein shall not be exclusive and are in
addition to any other rights and remedies provided by law or under the Contract.

WAIVER OF RIGHTS

Any action or inaction by the Authority or the failure of the Authority on any occasion, to
enforce any right or provision of the Contract, shall not be construed to be a waiver by the
Authority of its rights and shall not prevent the Authority from enforcing such provision or right
on any future occasion. Rights and remedies are cumulative and are in addition to any other
rights or remedies that the Authority may have at law or in equity.

CONFIDENTIALITY

Contractor agrees to maintain in confidence and not disclose to any person or entity, without
the Authority's prior written consent, any trade secret or confidential information, knowledge
or data relating to the products, process, or operation of the Authority. Contractor further
agrees to maintain in confidence and not to disclose to any person or entity, any data,
information, technology, or material developed or obtained by Contractor during the term of
the Contract. The covenants contained in this paragraph shall survive the termination of this
Contract for whatever cause.
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EXHIBIT C
GENERAL SERVICES AGREEMENT
RFP No. 23-02: Forest Projects Plan (Phase 1)

Specifications For Operations

The following Specifications for Operations apply to activities under this Contract.

1. Project Map (Map). This is the boundary of the Treatment Units as shown on the Map and designated on
the ground. The following are identified on the Map as applicable:
a) ldentified patented claims.
b) Boundaries of all treatment units.
c) Areas where leave trees are marked to be left uncut.
d) Roads where use is prohibited or restricted.
e) Roads and trails to be kept open.
f) Improvements to be protected.
g) Locations of known wildlife or plant habitat and cave resources to be protected.
h) Locations of areas known to be infested with specific invasive species of concern.
i)  Streamcourses to be protected.
j)  Locations of meadows requiring protection.
k) Locations of wetlands requiring protection.

2. Control of Operations. Under this Contract, “Contractor’s Operations” shall include activities of or use of
equipment of the Contractor, the Contractor’s employees, agents, subcontractors, or their employees or
agents, acting in the course of their employment in operations hereunder on national forest lands or
within U.S. Forest Service protection boundary (unless acting under the immediate supervision of U.S.
Forest Service).

Contractor’s Operations shall be conducted in a workmanlike and orderly manner. The timing of any
required UMWRA designation of work on the ground and the performance of other U.S. Forest Service
work shall not be such as to cause unnecessary delay to Contractor.

3. Project Operations Schedule. Contractor shall schedule and conduct operations so that they do not
conflict with operations being conducted under existing contracts within the Project Area. Contractor shall
reach agreement on operations with other contractors or adjust operations to eliminate the conflict.

4. Wildlife Restrictions. All units that fall within wildlife Controlled Areas as designated on the Project Map:
a) Controlled Area CA-3: No Operations between March 1 and August 15, inclusive.
b) Controlled Area CA-4: No Operations between February 15 and September 15, inclusive.

c) Controlled Area CA-5: Areas flagged with pink and black striped flagging where Hand Thinning up
to maximum 6 inches dbh required.

5. Use of Roads by the Contractor. Contractor is/are authorized to use existing National Forest system roads
when such use will not cause damage to the roads or National Forest resources. UMRWA and the Forest
Service will determine if such use will not cause damage to the roads or National Forest resources.

6. Snow Removal. If Contractor removes snow from roads, such work shall be done with UMRWA approval
and in a manner that will protect roads and adjacent resources.
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Snow berms shall be removed or placed to avoid accumulation of melt water on the road and prevent
water concentration on erosive slopes or soils.

Snow must not be removed to the road surface. A minimum 6-inch snow depth must be left to protect
roadway. If the road surface is damaged, Contractor shall replace lost surface material and repair
structures damaged in blading operations.

7. Protection of Residual Trees. Contractor’s operations shall not unnecessarily damage young growth or
other trees to be reserved.

8. Protection of Buried Utilities. Contractor shall contact the Underground Service Alert of Northern
California and Nevada at 811 or 800-642-2444 prior to operations to request the known locations of buried
utilities be marked to avoid unintentional damage.

9. Safety. Contractor’s operations shall facilitate UMRWA'’s safe and practical inspection of Contractor’s
operations and conduct of other official duties on the Project Area. Contractor has/have all responsibility
for compliance with safety requirements for Contractor’s employees.

When operations are in progress adjacent or on Forest Service controlled roads and trails open to public
travel, Contractor shall furnish, install, and maintain all temporary traffic controls that provide the user
with adequate warming of hazardous or potentially hazardous conditions associated with operations
occurring in the area. The parties shall agree to a specific traffic control plan prior to commencement of
work. Devices shall be appropriate to current conditions and shall be covered or removed when not
needed.

During periods of general recreation activity within Project Area or vicinity, UMRWA may restrict road
construction, timber cutting, yarding, and other harvesting operations to days other than Saturdays,
Sundays, and holidays.

PROJECT OPERATIONS SIGNING STANDARDS

All signs must be manufactured & installed as specified in the FHWA “Manual on Uniform Traffic Control
Devices” (MUTCD) & FS publication “Standards for Forest Service Signs & Posters” ( EM 7100-15).

SIGN STANDARDS

SHAPE & COLOR: Generally, signs for logging and maintenance operations are either diamond-shaped or
rectangular. All signs are reflective orange background with black legend and border unless shown
otherwise. Handpainted, homemade signs are not legal. Fluorescent paint is not reflectorized.

SUBSTRATE: Sign substrate material may be High Density Overlay (HDO) Plywood, Aluminum, Fiberglass
Reinforced Plastic, Corrugated Plastic or Roll-up Fabrics.

SIGN SIZE: Sign size is a factor of speed and MUTCD & FS standards. Where conditions of speed, volume,
or special hazard require greater visibility or emphasis, larger signs should be used. Minimum sizes for the
most common signs can be found in Figure 4. Refer to the EM-7100-15 for additional sign sizes.

LEGEND: All |lettering shall be Series “C” alphabet, conforming to Standard Alphabets for Highway Signs.
Letter size is also a function of speed - use letter size and word messages as specified in MUTCD and EM-
7100-15.
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Signs are to be installed in locations as agreed to in the traffic control plan. All signs are to be removed,
covered, or folded when operations are not in progress or the sign message is not applicable. Signs

should generally be located on the right-hand side of the roadway. When special emphasis is needed,
signs may be placed on both the left and right sides of the road. Sign message shall be clearly visible to
road users, mounted on posts or portable sign stands.

LATERAL CLEARANCE
From the edge of the road - 2 foot minimum, where
slope limits to less than 6 feet. 6-12 foot preferred.

HEIGHT
Minimum of 7 feet,
measured from the bottom of the sign to the
near edge of the travelway. The height to the
bottom of a supplemental sign mounted below
the primary sign will be 6 feet.

PLACEMENT DISTANCE
Signs must be located 100-500 feet prior to the activity,
(both ends if a through road) and maintained at that distance.
This distance is based on speed. Refer to Figure 2, Table II-1,
MUTCD, a portion of which is reproduced here, to determine
correct placement distance.

Edge of travelway

6'-12'

(2" minimum where slope limit

to less than 6')

HEAVY
TRUCK
TRAFFIC

S

500
FEET

<F— 6' MIN-[—

7' MIN

Figure 1: Sign Place

'_\
ment Dimensions

Posted or
85 percentile
speed MPH

Decelaration to listed advisory speed

10

20
25
30

40
45
50

60
65

NA
100
150
200
275
350
425
500
575
650

100
175
250
300
400
475
550
625

30 40

175
250
325 225
400 300
500 400
575 500

50

300
375

Figure 2: A Portion of MUTCD TABLE II-1

SIGN SUPPORTS

POSTS: Signs are to be mounted on separate posts. Supplemental signs such as Speed Advisory plates are to
be mounted on the same post as the primary sign. Do not mount signs on trees or other signs. Posts may be
wood, metal, carsonite or similar material. Where sign supports cannot be sufficiently offset from the road
edge, supports will meet breakaway standards. Single wood posts with less than 24 square inches do not

require breakaway design.

TEMPORARY/PORTABLE SUPPORTS: Portable supports may be used for short-term, short-duration, and
mobile conditions. MUTCD defines this time period as one work shift, 12 hours or less. All portable supports
must meet MUTCD standards, including breakaway. These must be a minimum of 1 foot above the road

surface or more if visibility requires it.
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Figure 3: Examples of Temporary/Portable Supports
SIGNS

The following signs meet the intent of the Safety standard. This is not a complete listing of signs that
may be needed.

“  ROAD T . .. = LOGGING = " END " END °
= CONSTRUCTION, ~ _END - = OPERATIONS = - LOGGING - " BLASTING |
- NEXT 5 MILES .. . CONSTRUCTION .. ~NEXT5MILES*  .OPERATIONS . . ZONE
FG20-1-48* FG20-2-48 FG20-3-42* FG20-3a-42 FW22-3-
30
MACHINERY ‘ < BLASTING
« 1000 FT ,
W21-3-30* FW21-4a-30 FW11-7-24 W22-1-36*

{cROSSING . NEXT 500 -
< . 7 MILES -FEET -
FW8-6-24 FW11-9a-24 W7-3a-24* W13-1-18** W20-7aP-24*
* Specify Distance ** Specify Speed
(4 N
L4 NN\
BM-L-O BM-R-O

Barricade Markers (See MUTCD for length and stripe size)

10. Accident and Injury Notification. Contractor shall notify UMRWA of any lost time personal injury accident
or any accident or vandalism resulting in personal property damage over $400 in value that occurs as a
result of or is associated with Contractor’s Operations.

Contractor shall notify UMRWA within 8 hours of any personal injury accident. For vandalism and personal
property accidents, Contractor shall notify UMRWA at the same time notification is given to the state and
local law enforcement authorities.

Contractor shall take all reasonable measures after an accident or vandalism event to preserve the scene
of the incident and provide information to facilitate a Forest Service investigation.

11. Sanitation and Servicing. Contractor shall take all reasonable precautions to prevent pollution of air, soil,
and water by Contractor’s operations. Precautions shall include if facilities for employees are established
on the Project Area, they shall be operated in a sanitary manner. The parties shall agree to the cleanup
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and restoration of a polluted site. Contractor shall maintain all equipment operating on Project Area in
good repair and free of abnormal leakage of lubricants, fuel, coolants, and hydraulic fluid. Contractor shall
not service tractors, trucks, or other equipment on National Forest lands where servicing is likely to result
in pollution to soil or water. Contractor shall furnish oil-absorbing mats for use under all stationary
equipment or equipment being serviced to prevent leaking or spilled petroleum-based products from
contaminating soil and water resources. Contractor shall remove from National Forest lands all
contaminated soil, vegetation, debris, vehicle oil filters (drained of free-flowing oil), batteries, oily rags,
and waste oil resulting from use, servicing, repair, or abandonment of equipment.

Prevention of Oil Spills. If Contractor maintain(s) storage facilities for oil or oil products on the Project
Area, Contractor shall take appropriate preventive measures to ensure that any spill of such oil or oil
products does not enter any stream or other waters of the United States or any of the individual States. If
the total oil or oil products storage exceeds 1,320 gallons in containers of 55 gallons or greater, Contractor
shall prepare a Spill Prevention Control and Countermeasures Plan. Such plan shall meet applicable EPA
requirements (40 CFR 112), including certification by a registered professional engineer. Contractor shall
notify the UMRWA and appropriate agencies of all reportable (40 CFR 110) spills of oil or oil products on or
in the vicinity of the Project Area that are caused by Contractor’s employees, agents, contractors or their
employees or agents, directly or indirectly, as a result of Contractor’s operations. Contractor will take
whatever initial action may be safely accomplished to contain all spills.

Hazardous Substances. Contractor shall notify the National Response Center, UMRWA, and Forest
Service principal contact of all releases of reportable quantities of hazardous substances on or in the
vicinity of the Project Area that are caused by Contractor’s employees, agents, contractors or their
employees or agents, directly or indirectly, as a result of Contractor’s operations, in accordance with 40
CFR 302.

Cleaning Equipment. In order to prevent the spread of noxious weeds into the Project Area, Contractor
shall be required to clean all off-road equipment prior to entry on to the Project Area. This cleaning shall
remove all soil, plant parts, seeds, vegetative matter, or other debris that could contain or hold seeds.
Only equipment so cleaned and inspected by UMRWA will be allowed to operate within the Project Area.
All subsequent move-ins of equipment to the Project Area shall be treated in the same manner as the
initial move in. “Equipment” includes all logging, mastication, and construction machinery, except for log
trucks, chip vans, service vehicles, water trucks, pickup trucks, cars, and similar vehicles.

Contractor shall employ whatever cleaning methods are necessary to ensure that off-road equipment is
free of noxious weeds. Equipment shall be considered free of soil, seed, and other such debris when a
visual inspection does not disclose such material. Disassembly of equipment components or specialized
inspection tools is not required.

As agreed, upon, UMRWA shall inspect equipment at cleaning location.

New infestations of noxious weeds, of concern to Forest Service and identified by either UMRWA or
Contractor, on the Project Area or on the haul route, shall be promptly reported to the other party.
Contractor and UMRWA shall agree on treatment methods to reduce or stop the spread of noxious weeds
when new infestations are found. A current list of noxious weeds of concern to Forest Service is available
at each Forest Service office.

Protection of Streamcourses. Contractor’s Operations shall be conducted to prevent debris from entering
streamcourses, except as may be authorized under paragraph (d). In event Contractor cause(s) debris to
enter streamcourses in amounts that may adversely affect the natural flow of the stream, water quality, or
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fishery resource, Contractor shall remove such debris as soon as practicable, but not to exceed 2 days, and
in an agreed manner that will cause the least disturbance to streamcourses.

a) Culverts or bridges shall be required on Temporary Roads at all points where it is necessary to cross
Streamcourses. Such facilities shall be of sufficient size and design and installed in a manner to provide
unobstructed flow of water and to minimize damage to streamcourses. Trees or products shall not be
otherwise hauled or yarded across streamcourses unless fully suspended.

b) Wheeled or track-laying equipment shall not be operated in streamcourse buffers, except at crossings
agreed to by Contractor and UMRWA or as essential to construction or removal of culverts and
bridges.

c) Flow in streamcourses may be temporarily diverted only if such diversion is necessary for Contractor’s
planned construction and UMRWA gives written authorization. Such flow shall be restored to the
natural course as soon as practicable and, in any event, prior to a major storm runoff period or runoff
season.

Erosion Prevention and Control. Contractor’s operations shall be conducted reasonably to minimize soil
erosion. Equipment shall not be operated when ground conditions are such that excessive damage will
result. Contractor shall adjust the kinds and intensity of erosion control work done, to ground conditions
and weather conditions and the need for controlling runoff. Erosion control work shall be kept current
immediately preceding expected seasonal periods of precipitation or runoff.

Prior to and during periods of accelerated water runoff, especially during the spring runoff and periods of
heavy rainfall, commensurate with its use, Contractor shall inspect and open culverts and drainage
structures, construct special cross ditches for road runoff, and take other reasonable measures needed to
prevent soil erosion and siltation of streams.

Unless otherwise agreed in writing, Contractor shall complete erosion prevention and control work,
including streamcourse protection, within 15 calendar days after completion of skidding and/or yarding
operations for each landing.

Designation of on the ground work shall be done as promptly as feasible unless it is agreed that the
location of such work can be established without marking on the ground.

When operations are active, erosion control work will be kept current and will be completed as soon as
practicable.

Protection of Land Survey Monuments. Contractor shall protect all known survey monuments, and
bearing trees against avoidable destuction, obliteration, or damage during Contractor’s operations. If any
known monuments are, corners, or accessories are destroyed, obliterated, or damaged by Contractor’s
operations, Contractor shall hire the appropriate county surveyor or a registered land surveyor to
reestablish or restore at the same location the monuments, corners or accessories. Such surveyors shall
use procedures in accordance with the Bureau of Land Management “Manual of Instructions for the
Survey of the Public Lands of the United States” for General Land Office surveys and in accordance with
State law for others. Contractor shall record such survey in appropriate county records.

Protection of Improvements. So far as practicable, Contractor shall protect specified roads and other
improvements (such as roads, trails, telephone lines, ditches, and fences):

a) Existing in the operating area, and
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23.

Forest Projects Plan (Phase 1)
b) Determined to have a continuing need or use.

Contractor shall keep roads and trails needed for fire protection or other purposes and designated on the
Map reasonably free of equipment and products, slash, and debris resulting from Contractor’s operations.
Contractor shall make timely restoration of any such improvements damaged by Contractor’s operations
and, when necessary because of such operations, shall move such improvements.

Meadow Protection. Reasonable care shall be taken to avoid damage to the cover, soil, and water in
meadows shown on the Map. Vehicular or other equipment shall not be used on meadows, except where
roads, landings, and tractor roads are approved. Unless otherwise agreed, trees felled into meadows shall
be removed by hand. Resulting slash shall be removed where necessary to protect cover, soil, and water.

Wetlands Protection. Wetlands requiring protection under Executive Order 11990 are shown on the Map.
Vehicular or other equipment shall not be used in such wetlands, except where roads, landings, and
tractor roads are approved.

Current Operating Areas. Where project work is in progress but not completed, unless agreed to
otherwise, Contractor shall, before operations cease annually, remove all temporary log culverts and
construct temporary cross drains, drainage ditches, dips, berms, culverts, or other facilities needed to
control erosion. Such protection shall be provided, for all disturbed, unprotected ground that is not to be
disturbed further prior to end of operations each year, including roads and associated fills, tractor roads,
skid trails, and fire lines. When weather permits operations, Contractor shall keep such work on any
additional disturbed areas as up to date as practicable.

Erosion Control Structure Maintenance. During the period of this Contract, Contractor shall provide
maintenance of soil erosion control structures constructed by Contractor until they become stabilized, but
not for more than one year after their construction.

Fire Precautions and Control

a) Plans. Prior to initiating Contractor’s operations during Fire Precautionary Period, Contractor shall file
with UMRWA a Fire Prevention and Control Plan providing for the prevention and control of fires on
the Project Area and other areas of Contractor’s Operations. Such plan shall include a detailed list of
personnel and equipment at Contractor disposal for implementing the plan. This requirement may be
met by preparing a single plan for more than one Contract.

b) Fire Precautions. Specific fire precautionary measures listed in this Appendix shall be applicable
during Contractor’s Operations in “Fire Precautionary Period” described. The dates of Fire
Precautionary Period may be changed by agreement, if justified by unusual weather or other
conditions. Required tools and equipment shall be kept in serviceable condition and immediately
available for fire fighting at all times during Contractor’s operations in Fire Precautionary Period.

c) Substitute Precautions. UMRWA may authorize substitute measures or equipment, or waive specific
requirements by written notice, if substitute measures or equipment will afford equal protection or
some of the required measures and equipment are unnecessary.

d) Emergency Precautions. UMRWA or Forest Service may require the necessary shutting down of
equipment on portions of Contractor’s Operations, as specified by the emergency fire precautions
schedule. Under such conditions, after Contractor cease(s) active operations, Contractor shall release
for hire by Forest Service, if needed, Contractor’s shutdown equipment for fire standby on the Project
Area or other areas of Contractor’s Operations and personnel for fire standby or fire patrol, when such
personnel and equipment are not needed by Contractor for other fire fighting or protection from fire.
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Equipment shall be paid for at fire fighting equipment rates common in the area or at prior agreed
rates and, if Contractor request(s), shall be operated only by personnel approved by the Contractor.
Personnel so hired shall be subject to direction and control by Forest Service and shall be paid by
Forest Service at fire fighting rates common in the area or at prior agreed rates.

Fire Precautionary Period and Fire Precautions. Specific fire precautionary measures are set forth
below. Upon request of UMRWA, Contractor shall permit and provide an individual to assist in
periodic testing and inspection of required fire equipment. Contractor shall promptly remedy
deficiencies found through such inspecting and testing.

The following requirements shall apply during the period May 1- December 1 and during other such
periods as specified by UMRWA.
i. See FIRE PLAN below

24. Fire Control. Contractor shall, both independently and in cooperation with Forest Service, take all
reasonable and practicable action to prevent and suppress fires resulting from Contractor’s Operations
and to suppress any forest fire on Project Area. Contractor’s independent initial fire suppression action on
such fires shall be immediate and shall include the use of all necessary personnel and equipment at
Contractor’s disposal on Project Area or within the distance of Project Area: (Initial fire suppression within
25 road miles, and fire suppression re-inforcement within 100 miles).

a)

b)

c)

d)

The Contractor’s Reinforcement Obligations. Whenever an Operations Fire or Negligent Fire, whether
on or off Project Area or any other forest fire on Project Area, has not been suppressed by initial
action and appreciable reinforcement strength is required, UMRWA may require further actions by
Contractor until such fire is controlled and mopped up to a point of safety. Such actions may include
any or all of the following as necessary to fight such fire:

Suspend Operations. To suspend any or all of Contractor’s Operations.

Personnel. To release for employment by Forest Service any or all of Contractor’s personnel engaged
in Contractor’s Operations or timber processing within the distance of Project Area: (25 Road miles).

Any organized crew so hired shall include Contractor’s supervisor, if any. Personnel so employed shall
be paid at Forest Service standard emergency fire fighting rates.

Equipment. To make available for Forest Service rental at fire fighting equipment rates common in the
area or at prior agreed rates any or all of Contractor’s equipment suitable for fire fighting and
currently engaged in Contractor’s Operations within the distance of Project Area: (100 Road miles).
Equipment shall be operated only by personnel approved by Contractor, if so requested by
Contractor.

Operations Fire. An “Operations Fire” is a fire caused by Contractor’s Operations, in the course of
fulfilling the Contract, other than a Negligent Fire.

Contractor agrees to reimburse UMWRA for the cost for each Operations Fire, subject to a maximum
of the dollar amount stated herein. The cost of Contractor’s actions, supplies, and equipment on any
such fire provided pursuant to this Contract, or otherwise at the request of UMRWA or Forest Service,
shall be credited toward such maximum. If Contractor’s actual cost exceeds its fire liability limit stated
herein, Forest Service, through UMRWA, shall reimburse Contractor for the excess.
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Maximum Amount of Contractor's Obligation per Operation's Fire.

Contractor’s Obligation per Operations Fire,
Maximum
Amount: $35,000

f) Negligent Fire. A “Negligent Fire” is a fire caused by carelessness or fault of Contractor’s Operations,
including, but not limited to, one caused by smoking by persons engaged in Contractor’s Operations
during the course of their service, or during rest or lunch periods; or if Contractor’s failure to comply
with the requirements of 17. Fire Precautions and Control results in a fire starting or permits a fire to
spread. Damages and the cost of suppressing Negligent Fires shall be borne by Contractor.

FIRE PLAN
1. SCOPE:

The provisions set forth below outline the responsibility for fire prevention and suppression activities
and establish a suppression plan for fires within the Contract area. The Contract area is delineated by
map in the Contract. The provisions set forth below also specify conditions under which Contract
activities will be curtailed or shut down.

2. RESPONSIBILITIES:

A. Contractor
(1) Shall abide by the requirements of this Fire Plan.

(2) Shall take all steps necessary to prevent his/her employees, subcontractors and their
employees from setting fires not required in completion of the Contract, shall be responsible for
preventing the escape of fires set directly or indirectly as a result of Contract operations, and shall
extinguish all such fires which may escape.

(3) Shall permit and assist in periodic testing and inspection of required fire equipment.
Contractor shall certify compliance with specific fire precautionary measures in the fire plan, before
beginning operations during Fire Precautionary Period and shall update such certification when
operations change.

(4) Shall designate in the Fire Plan and furnish on Contract Area, during operating hours, a
qualified fire supervisor authorized to act on behalf of Contractor in fire prevention and
suppression matters.

B. UMRWA

UMRWA may conduct one or more inspections for compliance with the Fire Plan. The number,
timing, and scope of such inspections will be at the discretion of personnel responsible for Contract
administration. Such inspections do not relieve the Contractor of responsibility for correcting
violations of the fire plan or for fire safety in general.
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3. DEFINITIONS:

Active Landing: A location the Contractor may be skidding logs into, or performing other
operations such as delimbing, log manufacturing, and chipping logs. Except for EV and E days,
loading logs or stockpiling chips only, on a cleared landing, does not constitute an Active Landing.

Hot Saw: A harvesting system that employs a high-speed (>1100 rpm) rotating felling head, i.e., full
rotation lateral tilt head.

Mechanical Operations: The process of felling, skidding, chipping, shredding, masticating, piling,
log processing and/or yarding which requires the use of motorized power which includes,
chainsaws, chippers, motorized carriages, masticators, stroke delimbers, skidders, dozers etc.

4. TOOLS AND EQUIPMENT:

The Contractor shall comply with the following requirements during the fire precautionary period, as
defined by unit administering contracts:

The Fire Precautionary Period is set by the State of California which is April 1 through December
1 of any year.

A. Fire Tools and Equipment: Contractor shall meet minimum requirements of Section 4428
of the California Public Resources Code (C.P.R.C.). Fire tools kept at each operating landing shall be
sufficient to equip all employees in the felling, yarding, loading, chipping, and material processing
operations associated with each landing. Fire equipment shall include two tractor headlights for
each tractor dozer used in Contractor's Operations. Tractor headlights shall be attachable to each
tractor and served by an adequate power source. All required fire tools shall be maintained in
suitable and serviceable condition for firefighting purposes.

Trucks, tractors, skidders, pickups and other similar mobile equipment shall be equipped with and
carry at all times a size 0 or larger shovel with an overall length of not less than 46 inches and a 2-
1/2 pound axe or larger with an overall length of not less than 28 inches.

B. Fire Extinguishers: Contractor shall equip each internal combustion fuel truck with a fire
extinguisher for oil and grease fires (4-A:60-B:C).

Skidders and tractors shall be equipped with a minimum 5-BC fire extinguisher.
All Fire Extinguishers shall be mounted, readily accessible, properly maintained and fully charged.

Contractor shall equip each mechanized harvesting machine with hydraulic systems, powered by an
internal combustion engine (chipper, feller/buncher, harvester, forwarder, hot saws, stroke
delimber, etc.), except tractors and skidders, with at least two 4-A:60-B:C fire extinguishers or
equivalent.

C. Spark Arresters and Mufflers: Contractor shall equip each internal combustion engine
with a spark arrester, except for motor vehicles equipped with a maintained muffler as defined in
C.P.R.C. Section 4442. Spark Arresters shall be a model tested and approved under Forest Service
Standard 5100-1a as shown in the. National Wildlife Coordinating Group Spark Arrester Guide,
Volumes 1 and 2, and shall be maintained in good operating condition. Every motor vehicle subject
to registration shall at all times be equipped with an adequate exhaust system meeting the
requirements of the California Vehicle Code.
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D. Power Saws: Each power saw shall be equipped with a spark arrester approved according
to C.P.R.C. Section 4442 or 4443 and shall be maintained in effective working order. An
Underwriters Laboratories (UL) approved fire extinguisher containing a minimum 14 ounces of fire
retardant shall be kept with each operating power saw. In addition, a size 0 or larger shovel with
an overall length of not less than 38 inches shall be kept with each gas can but not more than 300
feet from each power saw when used off cleared landing areas.

E. Tank Truck or Trailer: Unless waived in writing by the Forest Service, Contractor shall
provide a water tank truck or trailer on or in proximity to Contract Area during Contractor's
Operations hereunder during Fire Precautionary Period. When Project Activity Level B or higher is
in effect, a tank truck or trailer shall be on or immediately adjacent to each active unit. See Section
6 for specific Contract requirements.

The tank shall contain at least 300 gallons of water available for fire suppression. Ample power and
hitch shall be readily available for promptly and safely moving tank over roads serving Contract
Area. Tank truck or trailer shall be equipped with the following:

(1) Pump, which at sea level, can deliver 23 gallons per minute at 175 pounds per square inch
measured at the pump outlet. Pumps shall be tested on Contract Area using a 5/16-inch
orifice in the Forester One Inch In-Line Gauge test kit. Pump shall meet or exceed the
pressure value in the following table for nearest temperature and elevation:
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The pump outlet shall be equipped with 1-1/2 inch National Standard Fire Hose thread. A
bypass or pressure relief valve shall be provided for other than centrifugal pumps.

(2) 300 feet of 3/4-inch inside diameter rubber-covered high-pressure hose mounted on live reel
attached to pump with no segments longer than approximately 50 feet, when measured to
the extreme ends of the couplings. Hose shall have reusable compression wedge type 1-inch
brass or lightweight couplings (aluminum or plastic). One end of hose shall be equipped with
a coupling female section and the other end with a coupling male section. The hose shall,
with the nozzle closed, be capable of withstanding 200 PSI pump pressure without leaking,
distortions, slipping of couplings, or other failures.

(3) A shut-off combination nozzle that meets the following minimum performance standards
when measured at 100 P.S.I. at the nozzle:
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G.P.M. Horizontal
Range
Straight Stream 10 38 feet
Fog Spray 6-20 N/A

(4) Sufficient fuel to run the pump at least 2 hours and necessary service accessories to facilitate
efficient operation of the pump.

This equipment and accessories shall be deliverable to a fire in the area of operations and is
subject to the requirements for each specific activity level identified in Section 6.

F. Compressed Air Foam System: A Compressed Air Foam System (CAFS) is a fire
suppression system where compressed air is added to water and a foaming agent. By agreement,
Contractor may substitute a CAFS or functional equivalent in lieu of the tank truck, trailer or fire
extinguishers, provided it meets or exceeds the following specifications and requirements:

1. Variable foam expansion ratio — 10:1 to 20:1.

2. Units shall be kept fully charged with air; water and foam concentrate as recommended by
the manufacturer and have the appropriate tools to service the system.

3. The unit shall contain enough energy to empty tank and clear hose prior to exhausting
propellent.

4. The unit shall be capable of being completely recharged within 10 minutes.

5. When used on cable yarding landings, the unit shall be outfitted for immediate attachment
to carriage and transported without damage to the unit.

Fire extinguishers required for Hot Saws, Masticators and similar equipment identified in Section 4
B. above may be substituted with a 3-gallon CAFS.

Tank truck, trailer or equivalent may be substituted with a 30 Gallon CAFS with at least 550 feet of
one inch hose and an adjustable nozzle with enough water, air and foam concentrate for at least
one recharge.

This equipment and accessories shall also be deliverable to a fire in the area of operations and
subject to the requirements for each specific activity level identified in Section 6.

5. GENERAL

A. State Law: In addition to the requirements in this Fire Plan, the Contractor shall comply with all
applicable laws of the State of California. In particular, see California Public Resource Codes.

B. Permits Required: The Contractor must secure a special written permit from the Forest Service
District Ranger or designated representative before burning, welding or cutting metal or starting
any warming fires. If Contract requires Blasting and Storing of Explosives and Detonators, an
Explosives Permit may be required pursuant to the California Health and Safety Code, Section
12101.

C. Smoking: Smoking shall not be permitted during fire season, except in a barren area or in an area
cleared to mineral soil at least three feet in diameter. In areas closed to smoking, UMRWA may
approve special areas to be used for smoking. The Contractor shall sign designated smoking areas.
Contractor shall post signs regarding smoking and fire rules in conspicuous places for all employees
to see. Contractor's supervisory personnel shall require compliance with these rules. Under no
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circumstances shall smoking be permitted during fire season while employees are operating light or
heavy equipment, or walking or working in grass and woodlands.

Storage and Parking Areas. Equipment service areas, parking areas, and gas and oil storage areas
shall be cleared of all flammable material for a radius of at least 10 feet unless otherwise specified
by local administrative unit. Small mobile or stationary internal combustion engine sites shall be
cleared of flammable material for a slope distance of at least 10 feet from such engine. UMRWA
shall approve such sites in writing.

Reporting Fires: As soon as feasible but no later than 15 minutes after initial discovery, Contractor
shall notify Forest Service of any fires on Contract Area or along roads used by Contractor.
Contractor's employees shall report all fires as soon as possible to UMWRA and any of the
following Forest Service facilities and/or personnel listed below, but not necessarily in the order
shown:

Name Office Address Office telephone

Dispatch Office N/A 530-644-0200
Center 24 Hour
Nearest Amador R.D 26820 Silver Drive, | 209-259-3774
FS Station Pioneer, CA 95666
Inspector TBD
UMRWA Richard Sykes Valley Springs 510-390-4035
District Ranger | Linda Helm 26820 Silver Drive, | 209-295-5910

Pioneer, CA 95666

When reporting a fire, provide the following information:

=  Your Name

= Call back telephone number

=  Project Name

= Location: Legal description (Township, Range, Section); and Descriptive location
(Reference point)

= Fire Information: Including Acres, Rate of Spread and Wind Conditions.

. Communications: Contractor shall furnish a serviceable telephone, radio-telephone or radio
system connecting each operating side with Contractor's headquarters. When such headquarters is
at a location which makes communication to it clearly impractical, UMRWA may accept a
reasonable alternative location. The communication system shall provide prompt and reliable
communications between Contractor's headquarters (or agreed to alternative) and UMRWA via
commercial or telephone.

. Fire Patrolperson: Contractor shall furnish a qualified fire patrolperson each operating day when
Project Activity Level C or higher is in effect. When on duty, sole responsibility of patrolperson shall
be to patrol the operation for prevention and detection of fires, take suppression action where
necessary and notify UMWRA and the Forest Service as required. This Fire patrol is required on
foot, unless otherwise agreed. By agreement, one patrolperson may provide patrol on this and
adjacent projects.

The Contractor shall, prior to commencing work, furnish the following information relating to key
personnel:
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Title Name Telephone Number
Fire Supervisor
Fire Patrolperson

I. Clearing of Fuels: Contractor shall clear away, and keep clear, fuels and logging debris as follows:

Welding equipment and stationary log 10 feet slope radius
loaders, yarders and other equipment
listed in California State Law:

6. EMERGENCY PRECAUTIONS

Contractor's Operations shall conform to the limitations or requirements in the Project Activity Level (PAL)
table below. Project Activity Levels applicable to this project shall be the predicted activity levels for the
Fire Danger Rating Area(s), or fire weather station(s) stated herein.

Fire Danger Rating Area/Fire Weather Station for Project FORESTWIDE AVG
(Forest Service)

The Forest Service, in its sole discretion, may change the predicted activity level if the current fire
suppression situation, weather and vegetation conditions warrant an adjustment. If practicable, Forest
Service will determine the following day’s activity level by 6:00 PM. Contractor shall obtain the predicted
Project Activity Level from the appropriate Ranger District Office before starting work each day.

Phone Number or Website to obtain Predicted Activity 530-295-5699
Levels: (Eldorado Dispatch)

Forest Service may change the Project Activity Level Table to other values upon revision of the National
Fire Danger Rating System. When Contractor is notified, the revised Project Activity Levels will supersede
the levels in the Project Activity Level Table below.

PROJECT ACTIVITY LEVEL

Level Project Activity Minimum Requirements and Restrictions. Restrictions at each level are
cumulative.

Minimum requirements noted above in Sections 4 and 5.

B 1. Tank truck, trailer, or approved CAFS substitute shall be on or adjacent to the
Active Landing.

C 1. When Hot Saws or Masticators are operating, a tank truck, trailer, or approved
CAFS substitute shall be within % mile of these operations. Effective
communications shall exist between the operator and the Active Landing.

2. Immediately after Mechanical Operations cease, Fire patrol is required for two
hours.

D 1. Immediately after Hot Saw or Masticator operations cease, Fire patrol is required
for three hours.

2. No Dead Tree felling after 1:00 PM, except recently dead.

3. No burning, blasting, welding or cutting of metal after 1:00 PM, except by special
permit.
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Level Project Activity Minimum Requirements and Restrictions. Restrictions at each level are
cumulative.
Ev 1. The following activities may operate all day:

a) Loading and hauling logs decked at approved landings.

b) Loading and hauling chips stockpiled at approved landings.

c) Servicing equipment at approved sites.

d) Dust abatement, road maintenance (Chainsaw use prohibited), culvert
installation within cleared area, chip sealing, paving, earth moving or rock
aggregate stock pile loading and installation (does not include pit or quarry
development).

e) Chainsaw and log processing operations associated with loading logs or other
forest products at approved landings.

2. Hot Saws or Masticators may operate until 1:00 PM; provided that:

a) Atractor or other equipment with a blade capable of constructing fireline is on
or adjacent to the active landing or within % mile of the operating equipment.
This piece of equipment shall have effective communication with the Hot Saw or
Masticator.

b) Any additional restrictions specified by the Forest.

All other conventional Mechanical Operations are permitted until 1:00 PM.

4. Some operations may be permitted after 1:00 PM, on a case-by-case basis, under
the terms of a PAL Ev Variance Agreement. Activities for which a Variance may be
issued are:

e Rubber Tire Skidding
e Chipping on Landings
e Helicopter Yarding

e Fire Salvage

When approved by UMWRA and a Forest Service Line Officer, a Variance Agreement can

be implemented when the criteria specified in the agreement are met and mitigation

measures are in place. This approval is good for ten (10) days unless cancelled sooner or
extended by UMWRA and the Forest Service for an additional ten (10) days. Variance
approval can be withdrawn at the sole discretion of UMWRA or the Forest Service.

Variance approval is contingent on the 7-day fire weather forecast, fuel conditions, site

characteristics, current fire situation, state of Contractor’s equipment for prevention and

suppression readiness, type of operation and social and community considerations etc.

w

E The following activities may operate all day:
1. Loading and hauling logs decked at approved landings.
2. Loading and hauling chips stockpiled at approved landings.
3. Servicing Equipment at approved sites.
4. Dust abatement, road maintenance (chainsaw use prohibited) or loading stock piles
and rock aggregate installation (does not include pit or quarry development).
5. Chainsaw operation associated with loading at approved landings.
All other activities are prohibited.

Exhibit C — RFP No. 23-02
Page 25



	I. STATEMENT OF WORK
	A. PROPOSER QUALIFICATIONS
	B. SCOPE
	C. SPECIFIC REQUIREMENTS

	II. CALENDAR OF EVENTS
	A. CONTRACTOR QUESTIONS and UMRWA RESPONSE
	B. SITE VISIT
	C. PRE-PROPOSAL MEETING
	D. PRE-WORK CONFERENCE

	III. AUTHORITY PROCEDURES, TERMS, AND CONDITIONS
	A. RFP ACCEPTANCE AND AWARD
	B. EVALUATION CRITERIA/SELECTION COMMITTEE
	C. PRICING
	D. PROTESTS
	E. INVOICING

	IV. RFP RESPONSE SUBMITTAL INSTRUCTIONS AND INFORMATION
	A. AUTHORITY CONTACTS
	B. SUBMITTAL OF RFP RESPONSE
	C. RESPONSE FORMAT
	EXHIBIT A
	PROPOSER INFORMATION AND ACCEPTANCE
	PROPOSAL
	EXCEPTIONS, CLARIFICATIONS, AMENDMENTS

	EXHIBIT B
	1. The Authority, its Directors, officers, and employees are Additional Insureds in the policy(ies) as to the work being performed under the contract.



	A. Contractor
	B. UMRWA
	UMRWA may conduct one or more inspections for compliance with the Fire Plan.  The number, timing, and scope of such inspections will be at the discretion of personnel responsible for Contract administration.  Such inspections do not relieve the Contra...
	The Contractor shall comply with the following requirements during the fire precautionary period, as defined by unit administering contracts:
	The Fire Precautionary Period is set by the State of California which is April 1 through December 1 of any year.
	E. Storage and Parking Areas.  Equipment service areas, parking areas, and gas and oil storage areas shall be cleared of all flammable material for a radius of at least 10 feet unless otherwise specified by local administrative unit.  Small mobile or ...
	F. Reporting Fires:  As soon as feasible but no later than 15 minutes after initial discovery, Contractor shall notify Forest Service of any fires on Contract Area or along roads used by Contractor.  Contractor's employees shall report all fires as so...

